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1. Purpose  

The purpose of this procedure is to define both the Utility (herein referred to as “OpCo” or 
“Utility”) Capital Authorization Process (UCAP) and the Multi-Operating Company (MOP) 
Authorization Process.  Both processes represent important management tools for 
systematically evaluating and authorizing projects.  The processes ensure senior 
management control of project scope, cost, and contract strategy.  The processes support 
development of budgets, project scheduling and other strategic Long-Range Planning (LRP) 
processes. The Utility Capital Authorization Process and the MOP Authorization Process 
apply to all Capital projects (and related Operating and Maintenance (O&M) expense) with 
defined direct cost greater than or equal to $100K for any individual utility.   
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The primary goals of both processes are to ensure that:  
 The technical merits of each project are balanced with the economic benefits and 

goals of each Utility.  
 Projects are properly researched, developed, planned, reviewed and authorized by 

senior management before significant resources are committed or expended.  
 Decision points for approving further funds as project details evolve are established. 

  

2. Precautions and limitations 

2.1. Precautions 

2.1.1 The Utility Capital Authorization Process (UCAP) and the Multi-OpCo (MOP) 
Authorization Process require appropriate reviews and authorizations be 
obtained before actions are taken which commit each Utility to expenditures 
on the project or program. 

2.1.2 In authorization requests, estimated project costs considered for approval 
must be total cost, including all direct and indirect costs. If ongoing 
maintenance costs will be incurred as a result of project implementation, 
these must be separately identified from the total project costs. 

2.1.3 The amount of money authorized for a project is based on the best estimate 
at the time of authorization, not necessarily the amount budgeted for the 
project. If the current best estimate is higher than the budget, an additional 
source of funding will have to be identified.   

2.1.4 If a project is unbudgeted or under-budgeted, the sponsoring unit should 
specify the source of proposed funding, including “budgeted” projects that 
will be delayed or cancelled to provide budget offsets. Each project is 
required to secure the funding source for any unfunded portions prior to 
project approval process 

2.1.5 Authorization requests require the completion of forms and accounting 
requirements to be considered for authorization. Authorization requests will 
be routed into appropriate reviews and approval paths based on the 
screening process outlined in section 4.2. Refer to Section 4.4 and 
Attachment 13 for the matrix of Authorizations by Project Type. 

2.1.6 In accordance with LE-AC-11, Exelon’s Delegation of Authority Policy, 
projects involving two or more utility operating companies and which are 
subject to the Exelon Utilities policy regarding Multi-Operating Company 
Projects (the MOP Policy), must be authorized by each participating 
company based on the funding level allocated to that company.  Refer to 
MOP Procedure Section 4.3.6 for more on MOP approval process. 
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2.1.7 Projects with a total project cost (Direct + Indirect) for any individual utility 
greater than $50 million (M) or projects specifically requiring Utility or 
Corporate Board approval must also comply with PE-AC-11, Exelon Capital 
Approval Process (ECAP).   

2.1.8 Unfavorable variances to prior approved amounts greater than 10% of the 
original authorization must be reauthorized (cumulative value), as soon as 
practical, at the appropriate level to maintain approval status.  Refer to 
Attachment 10 for reauthorization thresholds by Phase and Project Type.  
Refer to Attachment 4 and LE-AC-11 for required approvers.  

2.1.9 Many authorization requests contain non-public transmission information.  
Review committee attendees must complete the FERC Standards of 
Conduct annual training. Additionally, materials should carry the current 
FERC Standards of Conduct warning on the first page and that warning 
should be read verbally in review meetings when sensitive transmission is 
initially presented                                 

2.2. Limitations 

2.2.1 The use of the word “Project” shall be understood and consistent with the 
definition contained within Section 7.4.1, related to authorization of Capital 
investments.  It should not to be confused with the term used in Asset Suite 
or EPS. 

2.2.2 Examples of projects not covered in this document include mergers, 
acquisitions, and purchase of new business ventures.  See LE-AC-11 for 
information on such transactions. 

2.2.3 If conflicts arise between this process and the current Delegation of 
Authority (DOA) limits as described in LE-AC-11, the DOA limits shall be 
followed. 

2.2.4    For projects requiring Exelon Capital Approval Process (ECAP) approval, 
cumulative project spend or commitments to spend prior to ECAP approval 
consideration is limited to $25M total cost for any individual utility (see LE-
AC-11 Exelon DOA for the process controls).  A project authorization 
presentation must be prepared, and the amount must be justified for the 
ordering of long-lead time equipment.  Approval is required at the 
appropriate DOA level for the requested amount (see PE-AC-11). 

3.  Prerequisites 

3.1. A sufficient level of detail during the STUDY and DESIGN phases (Phase 1&2) of the 
project should be completed in order to develop a total project cost estimate, since an 
economic analysis of each project and its alternatives is an important aspect of the 
authorization process (see PE-AC-122- Investment Evaluation Standards and 
Guidelines). 
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3.2. Projects requiring approval higher than that which can be granted by a single utility 
company’s CEO (> $25M) should be submitted for approval following completion of the 
Study phase (Phase 1) or the Design phase (Phase 2). In no case shall the 
Implementation phase (Phase 3) commence prior to obtaining approval by the 
appropriate authorizing entity per Attachment 4.  See Attachment 3 for detail on the 
Three Phase authorization process flow.   

3.3. Projects should be identified sufficiently in advance to allow for proper budgeting, 
estimating, and evaluation. For larger projects, generally need two (2) to three (3) 
years of advance planning. 

3.4. Structured technical and business planning reviews evaluate proposed projects to 
balance their technical merit with their economic benefits and the goals of the 
company.  A tornado chart sensitivity analysis is required for projects over $25M; this 
may also be required for projects < $25M at the discretion of utility leadership.  Refer 
to PE-AC-122 for additional guidance. 

  

4. Procedure 

Overview of the Project Approval Process – Project reviews and approvals vary based 
upon the complexity and risk and are reviewed in three distinct phases. 

4.1. Three-Phase Authorization 

4.1.1 Three-Phase Project Authorization provides for project approval in three 
distinct phases so that an adequate business review is established prior to 
the commitment of resources.  See Attachment 3 for additional guidance.  

4.1.2 Authorization is required for each Phase and must be obtained before work 
starts on that Phase. Authorization for a subsequent Phase is generally 
obtained at or near the completion of the current Phase. 

Note: Projects must have definitive estimates for the requested Phase and 
total project cost (not budgetary estimates) to be considered for 
authorization. 

4.1.3 The project authorization request for each Phase is presented to the 
required levels of management for approval based on criteria in Attachment 
4.  Phases 2 and 3 limits are cumulative values, which includes prior 
authorized Phases plus the current Phase request. 

4.1.4 The Three Phases for authorization are: 

Phase 1: PLAN/STUDY – perform/complete a project feasibility study. Includes 
preliminary evaluation and/or engineering work to establish objectives, scope, 
success criteria, and clarify viability of the project.  

Estimates should be within +/- 50% total project cost including all phases. 
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Phase 2: ANALYZE/DESIGN – perform/complete engineering, design and 
procurement of long lead time materials as well as site preparation and the 
start of civil construction.  

Estimates should be within +/- 25% total project costs including all phases. 

Phase 3: IMPLEMENTATION/CONSTRUCTION – installation and closeout 

Estimates should be within +/- 10% total project costs including all phases. 

Project Reauthorization – projects are required to be reauthorized at any 
Phase that have or are predicted to have an overrun greater than 10% and 
$100K of the authorized amount. See section 4.4 and 4.11 for further guidance 
on Reauthorizations. 

Pre-Auhtorized Project – Subject to the approval by the PCC at each OpCo, 
the Pre-authorized process may be implemented for capital work with a > 50% 
probability of proceeding.  The Pre-authorized process (e.g., pre-Phase 1 
authorization) applies to Projects expected to exceed $100K of direct costs, 
where initial engineering and design work is needed for up to $20K of direct 
cost (e.g., seed money).  The process permits Unique Capital EPS Projects to 
be opened for charging without requiring an approved PAR form at the time the 
EPS Project is opened.  Please contact Utility Project Evaluation-Finance at 
each OpCo to confirm if the Pre-authorized process has been approved for use 
at each OpCo and to obtain the documented procedures required to support 
this process. 

Note: Projects that do not require significant study or design may be 
appropriate to combine Phases for approval.  

If at any time a project is canceled or abandoned, capital costs to date are 
reviewed for reclassification as O&M expense.  Consult Plant Accounting for 
guidance. 

4.2. Project Screening Overview 

4.2.1 The purpose of Project Screening is to assess and route projects into the 
appropriate project type which determines the respective approval path 
based on complexity and risk. 

4.2.2 The Screening Process serves as the single point of entry into the Capital 
Approval Process.  

Note: Multi OpCo (MOP), Type 0, and Programs are not subject to 
screening process. 
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4.2.3 Project Managers (PM) or originator will complete pre-requisites (e.g., 
technical review), the Screening package (i.e., Screening Checklist, Project 
Fact Sheet, and a draft Project Authorization Request (PAR) Form for each 
project to assess risk. Refer to Attachments 11 and 12 for the screening 
criteria. 

4.2.4 Investment Strategy will review pre-requisites and assign an initial project 
type. Finance, Investment Strategy, and Risk must all align on a project type 
through the Cross Functional Screening Group process.  If all three groups 
do not concur on a project type, then the project defaults to a Type II project. 

4.2.5 Upon completion of the project screening process, the PM will be notified of 
their project’s assigned type. The project will then follow the respective 
review and approval process. See section 4.3 for more detail as to what 
determines the project type. 

4.3. Project Type Overview – Projects are categorized based on complexity and risk as 
one of the following types: 

Single OpCo Projects 

4.3.1 Type 0 - A non-IT project with direct costs greater than $100K and under 
$1.5M total costs (direct + indirect); an IT project with direct costs greater 
than $100K and under $500K total costs (direct + indirect). Not subject to 
screening process. 

4.3.2 Type I – Low risk work with which each utility has a history of successfully 
executing and exceeds $1.5M total costs (direct + indirect). Determination is 
made thru the Utility screening process. 

4.3.3 Type II – More complex projects with costs exceeding $1.5M total costs 
(direct + indirect); IT or IT-enabled projects that exceed $500K total costs 
(direct + indirect). Determination is made thru the Utility screening process. 

4.3.4 Type III – Projects with total costs greater than $1.5M total costs (direct + 
indirect) resulting from the OpCo Utility of the Future (UofF) processes. 
Determination is made thru the Utility screening process. 

4.3.5 Programmatic – High volume, frequently performed work that is core to utility 
business. Determination is made thru the Utility Programmatic screening 
process. 

Note: Project and program classifications should be appropriately classified 
in WPT using the ITN Plan Type. 

Multi OpCo Project (MOP) – Projects involving two or more OpCos that are 
managed by a centralized project team 

The purpose of the MOP process is to streamline the approval path.  
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4.3.6 Projects are considered MOP for non-IT projects involving two or more 
OpCos where at least two of the OpCos have total costs (direct + indirect) 
greater than $1.5M; IT projects involving two or more OpCos where at least 
two of the OpCos have total costs (direct + indirect) greater than $500K. 

4.3.7 If only one OpCo exceeds the total cost thresholds, contact EU Finance and 
Utility Project Evaluations teams to determine the appropriate path.  Such 
projects will be guided to the appropriate meeting (either Utility PCC or MOP 
PCC) based on agenda availability and attendees. 

4.3.8 There is no project screening step for MOP projects, as they are 
automatically Type II projects due to their complexity and added risks. 

4.4. Project Authorization Paths – Once projects are categorized into project types, they 
can move through the appropriate project authorization path 

4.4.1 Project Authorizations by Type: 

Non-IT Projects: 

 

 

Project Type Authorization/(reauth.) Scenario Authorization/(reauth.) Requirements

Type 0
If total project costs (direct + indirect) do not exceed 

$1.5M

PAR Form approval is needed; PAC Form required if direct costs exceed 

$0.5M 

(Up to $1.5M; excl 

Programmatic Projects)

If total project costs does not exceed $1.5M, but 

overspend 10% and $100k
A new PAR Form approval is needed

If total project costs exceed $1.5M, and exceed +10% and 

$100k

Project is sent to the Type I/Type II Screening Process.  Follow Type I/Type II 

appropriate reauthorization activities. A new PAR form is needed

Type I
If total project costs (direct + indirect) greater than $1.5M 

but do not exceed $15M. Phase 1 authorization do not 

exceed $1.5M will follow Type 0 project approval 

Project is sent to the Type I/Type II Screening Process, reviewed by the PCC 

and sent to DOA for electronic  approval. A PAR form is needed; PAC Form 

required if direct costs exceed $0.5M

(Low-risk work, history of 

success <$15M)

A new PAR Form is required, and the project must complete the appropriate 

reauthorization activities:

•Between 10% and 25% - inform only to PCC with explanation of 

variance

•Over 25% - reauthorization presentation to PCC with explanation of 

variance and lessons learned

Does not qualify as Type 0, Programmatic, Type I. 

Phase 1 authorization does not exceed $1.5M will follow 

Type 0 project approval 

If overspend of 10% and $100k 
Resubmit as Type II with explanation of variance.  Reauthorization 

presentation at PCC. A new PAR form is needed

Programmatic 

Projects

Associated with a Program approved as part of LRP 2.0 

(PAR and PAC Form) (Phase 1). Complete Programmatic 

Project screening form)

Category Manager Electronic Approval. (Overall program is based on 

aggregate program spend, but if exceeds authorized amount, entire program 

is reauthorized)

(High volume, core to utility 

business)

If project does not meet Programmatic Criteria i.e. 

exceeds $5M programmatic project criteria threshold

The project is sent to the Type I/Type II Screening Process, approved by 

Category owner/manager, reviewed by the PCC. A new PAR & PAC form is 

needed (follow Type I/II)

If overspend of 10% and $100k

Project completes Type I/Type II Screening Package, presentation to PCC.  A 

PAR form is needed; PAC Form Required if direct costs exceed $0.5M
Type II

(More Complex > $15M)

Type III
(Utility of Future)
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Single OpCo IT Projects and MOP Projects: 

 

NOTE: If only one OpCo exceeds $500K, contact EU Finance to determine the 
appropriate path.  Such projects will be guided to the appropriate meeting (either Utility 
PCC or MOP PCC) based on agenda availability and attendees. 

NOTE: Plant Accounting requires the completion of a Project Accounting Checklist 
(PAC) before proceeding with the PAR form for projects with direct costs greater than 
$500K and for Programs with direct costs greater than $500K approved through LRP 
process.This requirement is not applicable to BGE Utility or BSC IT projects.  Refer to 
section 5.3.11 for further information on PAC requirements. 

See Attachment 1d for Type I Project Authorization Process Flow 

See Attachment 1e for Type II Project Authorization Process Flow 

See Attachment 1b for the MOP authorization process.  

4.5. PCC Meeting Presentation Approvals 

4.5.1 The assigned PM or originator prepares the project authorization package 
which includes PAC Form (if applicable), PAR form(s) and PowerPoint 
Presentation (Attachment 5). 

The authorization package should include all costs necessary to fully 
implement the project, including but not limited to expenditures for study, 
design, permits, materials, construction, installation, testing, training, plus all 
appropriate allocations. 

4.5.2 The PM or originator submits the project authorization package to the 
respective Investment Strategy, Utility Project Evaluation-Finance, and Plant 
Accounting. 

Investment Strategy and Utility Project Evaluation-Finance will review the 
PAR form and PowerPoint presentation for completeness and consistency. 

Project Type Authorization/(reauth.) Scenario Authorization/(reauth.) Requirements

Type II
Single OpCo IT or MOP  – Total project costs (direct + 

indirect) do not exceed $0.5M 
A PAR Form approval is needed

(IT and MOP projects 

considered Type II)

Single OpCo (IT) – Total project costs (direct + indirect) 

$0.5M or greater for one OpCo

Single OpCo IT - Project is sent to the Type I/Type II Screening Process, 

presentation to their respective OpCo PCC. A  PAR form is needed

MOP  (IT) – Total project costs (direct + indirect) greater 

than $0.5M for two or more OpCos

MOP (Non IT)– Total project costs (direct + indirect) 

greater than $1.5M for two or more OpCos

Single OpCo IT - Resubmit as Type II with explanation of variance.  

Reauthorization presentation at their respective OpCo PCC. A new PAR form 

is needed

MOP - Reauthorization presentation at MOP PCC. A new PAR form is needed

MOP (IT/NON IT) - Presentation to MOP PCC. A PAR form is needed. PAC 

Form required for Non IT projects if direct costs exceed $0.5M 

If overspend of 10% and $100k 
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Plant Accounting reviews for O&M vs. Capital and Functional (Transmission 
vs. Distribution) classifications and completed PAC forms. See section 
5.3.11 for further information on PAC requirements 

For MOP Projects BSC Accounting reviews to determine OpCo Allocations 
and the proper number of EPS Projects required to support the project. 

4.5.3 Final PAR form must be routed for approval 4 days in advance of PCC, 
subject to utility discretion                                                                                  

4.6. Project Approval Path Scheduling  

4.6.1 The Investment Strategy group works with the PM to coordinate scheduling 
of the project on the OpCo PCC calendar. EU Finance Manager works with 
PM to coordinate scheduling of the project on the MOP PCC Calendar. 

For Projects requiring approval beyond OpCo or MOP PCC based on the 
Exelon Delegation of Authority (DOA), Utility Project Evaluation-Finance and 
EU Finance Manager will coordinate scheduling on appropriate calendars. 

 

4.6.2 Authorization DOA requirements are based on cumulative authorization 
totals.  

4.6.3 MOP projects DOA requirements are treated at the individual Opco 
authorization total. See FAQs attachment 14 for further details.   

Note: If a MOP project requires the approval of more than one Utility CEO 
and the Exelon Utilities CEO, the project can be presented at the EU CEO 
staff meeting to receive appropriate CEO approvals  

4.7. Project Authorization Request (PAR) Form Approval Paths 

4.7.1 Project Managers should ensure PAR forms are initiated thru the PAR 
Workflow. Approved PAR forms are considered evidence of final project 
approval in addition to DOA requirements achieved through approval paths 
referenced above. 

PAR form related questions can be directed to Utility Project Evaluation-
Finance  

 
*DOA Approver <$0.5M Category Manager; <$5M Exec. Category Owner/ VP; >$5M COO 
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4.8. Overview of a Program 

4.8.1 A Program is defined as a pool of similar projects consisting of work that is 
proactive in nature, has predetermined specific types of work, and tasks or 
jobs with similar scope for a specific time period. This work is repetitive, high 
volume and low risk. New Business, Facility Relocation, and certain types of 
Real Estate project work may also be treated as programmatic.    

Note: Program determination is based on Utility discretion. 

4.8.2 Program approvals occur annually as part of the Long Range Plan (LRP) 
process. If new programs are identified throughout the year, they are 
required to come through for PCC for initial approval and then subsequently 
added to the annual LRP review. (Refer to 7.37 for additional context on the 
LRP process.) 

4.8.3 For Program approvals the business will work with Investment Strategy 
which acts as Shepherd through the process. The business is required to 
create and manage annual Program Concurrence Package, program ITN, 
Program PAR Form, and Program PAC Form (if applicable). 

Program PAC form should be completed prior to PAR form approval and in 
advance of LRP reviews. Refer to section 5.3.11 for further information on 
PAC requirements 

4.8.4 During the LRP process, the Program concurrence package will be reviewed 
at each Utility’s LRP Review (VP-level review). Utility COO and CEO will 
review in list format as part of the LRP review.   

4.8.5 Programs continue to get additional levels of review in the LRP at the 
following DOA levels: 

Programs under $25M are reviewed/approved in list format at the LRP 
Review Meeting (Utility CEO, COO and CFO). 

Programs over $25M are reviewed/approved in list format by EU CEO 
during EU O&M / Capital / Headcount meeting. Programs under $25M are 
included in documentation as inform only. 

Programs over $50M are included in list format in main section of LRP 
materials for Exelon CEO review/approval. 

Programs over $50M included in bullet format in main section of LRP 
materials for Utility BOD as needed for review/approval. 

Programs over $100M included in bullet format in main section of LRP 
materials for Exelon BOD as needed for review/approval. 

4.8.6 After the Program is approved through the LRP process, approval is 
documented on a Program PAR form.  
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4.8.7 Revised authorization (Reauthorization) is required for Programs and their 
associated projects that have or are predicted to have any overrun greater 
than the authorized amount for the program budget for a given year. This will 
occur at the PCC. 

4.9. Overview of a Programmatic Project 

4.9.1 A Programmatic Project is a project that is part of a Program, where funding 
and DOA approval originates from the Program.   

4.9.2 Programmatic Treatment only occurs when a project meets all 
Programmatic Criteria, as approved by the Program Category Manager.  
Refer to Attachment 2 for Programmatic Criteria.  Refer to Attachment 1c for 
Program Authorization Process Flow. 

4.9.3 Programmatic projects with total cost (direct + indirect) greater than $5M or 
a risk profile that is different from other work in the program (as outlined in 
the Programmatic Project screening criteria) are required to follow the PCC 
screening process (Type I/ Type II). 

Note: If a Programmatic project requires PCC presentation, based 
complexity and risk, it will still be classified as a “Programmatic Project” in 
WPT and funded through the Program PAR Form. 

Programmatic Projects that do not meet Programmatic Criteria will still use 
ITN Plan Type called “Programmatic Project” in WPT.  

4.9.4 The expedited approval pathway taken by Programmatic projects includes 
the avoidance of the Project Screening and Concurrence Body review steps, 
and the elimination of the need for a project PAR Form. 
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Programmatic Project Process Overview  
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4.10. Emergency Project Authorization  

4.10.1 Emergency projects designated by the responsible executive as needing to 
proceed outside of normal project approvals to support the system reliability 
and resiliency, safety or customer needs of the Utility. Note: Distribution, 
Transmission and Substation projects related to a storm event are not 
required to adhere to this procedure. 

Note: Emergency Projects are exception to normal three phased approval 
path  

4.10.2 Additionally, Emergency Project authorization material should be provided to 
PCC voting members for review. Applicable PCC Chair/Vice Chair (or 
delegate) may independently provide written or electronic approval or sign 
the PAR Form to document approval up to the authorization limits indicated 
in Attachment 4. 

Note: Emergency Project authorization material should be provided to PCC 
voting members for review 

4.10.3 Projects initiated as emergencies should have the complete written project 
authorization documentation and present to the OpCo or MOP PCC within 
60 days from the original emergency authorization to obtain formal project 
authorization.  

4.11. Project Authorization Revisions 

4.11.1 For any single Utility Project approved as a single OpCo project or MOP 
project, revised authorization (Reauthorization) is required for projects that 
have or are predicted to have an overrun greater than 10% and $100K of the 
authorized amount. Unfavorable variances to prior approved amounts less 
than 10% and $100K of the original authorization do not require 
reauthorization even if the variance crosses from one approval threshold to 
a higher required approval. See LE-AC-11. 

4.11.2 The need for reauthorization should be evaluated at least monthly through 
the reauthorization assessment process. 

Project Management (BGE) or Utility Project Evaluation-Finance 
(PECO/ComEd/PHI) prepares a reauthorization report for Single OpCo and 
MOP Projects.  PMs or originators assess the report and take corrective 
actions (i.e., revise forecast, close project, submit for re-authorization, etc.) 
to maintain compliance.  

Utility Project Evaluation-Finance and EU Finance ensure that actions have 
been taken to address projects in excess of authorized limits.  

4.11.3 Project Reauthorization shall occur once it is known the project will have a 
final variance exceeding the limits defined below: 
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Type 0 Projects - If, at any point in the project lifecycle, the project incurs 
additional costs over the 10% and $100K overspend threshold and is under 
the $1.5M total cost threshold, a PAR form reauthorization is needed.  

If at any point in the project lifecycle, the project incurs additional costs and 
is now over the $1.5M total cost threshold, the PMs or originator will be 
required to enter the project screening process. 

All Type I projects are required to be re-forecasted by the PMs or originator 
prior to execution. Depending on the variance threshold between Phase 2 
and re-forecasted Phase 3 total project costs, the PM or originator will be 
required to follow the following steps: 

If the variance is within +/- 10%, the PM or originator will be required to 
submit a revised PAR form only. 

If the variance is within +/-10% to +/-25%, the PM or originator will be 
required to provide a variance explanation and a revised PAR form. 

If the variance is greater than +/- 25%, the PM or originator will be required 
to give a presentation, including variance slide with explanation, in-person to 
the PCC. A revised PAR form is also required 

If the project incurs additional costs over the 10% and $100K overspend 
threshold above authorized spend during Phase 3, the PM or originator will 
be required to be re-authorized by entering the project screening process. 

4.11.4 The PM or originator determines required authorization based on the revised 
estimated project cost and must obtain approval through the appropriate 
authorizing entity per Attachment 4 

4.12. Monitor Project Performance 

4.12.1 After project approval, the PM is responsible for (1) identifying any 
deviations from the terms of the business case upon which the project was 
approved, (2) quantifying the impacts of said deviations, and (3) monitoring 
project progress using standard project management metrics. 

4.12.2 The PM will communicate changes to the approved business case to the 
Project Sponsor, Utility Project Evaluation-Finance, and Company 
Leadership throughout the Implementation Phase of the project. 

4.12.3 For all approved open projects greater than $25M, the PM prepares a 
Project Status Report on a quarterly basis.   

4.12.4 In addition, all approved open projects >$50M must adhere to detailed 
reporting requirements as outlined in PE-AC-12, (i.e. Risk Management 
Committee (RMC) and Finance and Risk Committee (FRC) Supplemental 
Slides).  
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4.12.5 MOP projects are required to complete the Project Status Report and 
reporting requirements outlined in PE-AC-12 based on aggregate project 
spend, or the total project spend from all participating utilities.   

The purpose of the aggregate reporting requirement for MOP projects is to 
improve transparency and visibility to executive leadership. 

4.12.6 The quarterly Project Status Report reflects the results of a detailed project 
review to assess both progress against its planned cost and schedule, as 
well as the viability of the business case assumptions and safety 
performance.  Refer to Attachment 6 Project Status Report Guidelines.  
Contact Utility Project Evaluation-Finance for the latest Project Status 
Report Template.  The primary purpose of the assessment is to ensure that 
the project remains on schedule and on budget by identifying issues or 
deficiencies requiring corrective action.  The Project Status Report shall 
include an analysis of variances in project cost, project timeline, and / or 
expected outcomes.  Project schedule and cost are updated with current 
information including Cost Performance Index (CPI), Schedule Performance 
Index (SPI) and major milestones. Refer to  section 7.29 and 7.31 for CPI 
and SPI definitions. Refer to Attachment 7 CPI / SPI Overview and 
Attachment 8 Project Status Report Performance Metrics and Criteria for 
information relating to the performance metrics. 

4.12.7 The Project Status Report is submitted by the PM to Utility Project 
Evaluation-Finance where it is aggregated and submitted to Exelon Utilities 
Finance for review and submission to Corporate Planning.   

Note that Project Status Reports submitted by Exelon Utilities Finance to 
Corporate Planning in compliance with PE-AC-12 will not include the CPI 
and SPI information.   

4.13. Post Implementation Appraisals (PIA) 

Post Implementation Appraisals, as defined in in PE-AC-12, should be 
completed based on Utility management discretion. Similarly other post 
implementation documentation including but not limited to lessons learned 
reporting may be required at the request of local management. 

 

5. Roles and Responsibilities 

5.1. Sponsor / Category Owner 

5.1.1 Typically, a Vice President (or higher level). 

5.1.2 Provide objective oversight for the category of work and instill fiscal 
responsibility throughout the process. 
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5.1.3 The project Sponsor is identified during the initial project introduction to the 
OpCo or MOP PCC and oversees project authorization and execution.   

5.1.4 Responsible for oversight of project approvals for Type I and Type II 
Projects and when applicable Centrally Managed Projects. 

5.1.5 Oversees completion of project technical reviews. 

5.1.6 For programmatic projects, diverts projects that do not meet criteria as 
programmatic projects to project screening process 

5.1.7 Responsible for the financial and technical execution of any programs and 
programmatic projects within his or her category. 

5.1.8 Will approve PAR Form up to $5M (must have appropriate approval 
authority per the DOA). 

5.2. Category Manager 

5.2.1 Accountable for ensuring projects initiated in category correctly and following 
appropriate approval path. 

5.2.2 Responsible for oversight of project approvals for projects reforecasted at 
Phase 3. 

5.2.3 Will screen project against Programmatic criteria and verify Parent/Child 
association has been set up correctly in WPT. 

5.2.4 Will approve PAR Form up to $0.5M (must have appropriate approval 
authority per the DOA). 

5.3. Project Manager (PM)  

5.3.1 Complete minimal technical review: project scope; expected project benefits; 
alternatives considered; ensure all implementation-related O&M costs have 
been included in estimate; confirm OpCo has acceptable experience with 
type of work within last five years. 

5.3.2 Submit required documentation for Type I, II, and III projects: PAR Form 
(complete but not yet approved); project Fact Sheet; initial screening 
checklist and recommended project grade. 

5.3.3 Responsible for completing and submitting reforecast documentation to 
Investment Strategy. 

5.3.4 Complete prerequisites and prepares and submits documentation to 
Investment Strategy for project screening. 

5.3.5 For Phases 2 and 3, prepares project authorization packages (e.g., PAC 
Form, PAR form, PowerPoint Presentation) for the appropriate level of 
approval (e.g., MOP PCC, OpCo PCC, Utility CEO, EU and ECAP). 
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5.3.6 Completes Project Accounting Checklist (PAC) and reviews project with 
Plant Accounting (and BSC Accounting, if applicable) prior to seeking 
funding approval.  

5.3.7 Reviews project with Asset Investment Committee (AIC) and/or EU IT 
Project Checkbook Review, as applicable 

5.3.8 Submits PCC authorization packages to: 

 For Single OpCo projects: Investment Strategy and Utility Project 
Evaluation-Finance prior to scheduled OpCo PCC meetings.   

 For Multi-OpCo projects: Investment Strategy, respective Utility Project 
Evaluation-Finance, and EU Finance prior to scheduled MOP PCC 
meetings.   

5.3.9 Presents the proposed Type II, Type III, or MOP project at the PCC for 
approval after completing the following:  

 Obtain offsets for underfunded or unfunded projects (current requests must 
be fully funded) 

 PAR Form 

 PowerPoint Project Authorization Presentation for Phase 2 and 3 or Phase 
1 greater than or equal to $1.5M (Non-IT) or $0.5M (IT) 

Note: If the project is to be reviewed above the Utility CEO level, the slides 
are required to be in the approved ECAP project authorization 
template.  Contact Utility Project Evaluation-Finance or EU Finance for an 
example of the project authorization template. 

5.3.10 Prepares the PIA, and for ECAP projects, prepares all reports as required by 
PE-AC-12.  

Responsible for establishing project implementation plans and procedures 
and practices to support project-monitoring activities.  Project monitoring is 
to include standard metrics of Cost Performance Index (CPI), Schedule 
Performance Index (SPI) and Major Milestones.  CPI and SPI will typically 
be “N/A” for projects that have turn-key fixed price Engineering, 
Procurement and Construction (EPC) contracts due to the cost and 
schedule performance being the EPC contractor’s responsibility per the 
contract.  Also, contractors do not typically provide a cost loaded schedule 

5.3.11 Makes sure EPS Project ID is properly created and up to date. 

 Completes the Project Accounting Checklist (PAC) form (excel attachment) 
and upload in WPT.  The PAC form must be reviewed by OpCo Plant 
Accounting before proceeding with PAR form authorization for project with 
greater than $500K of direct costs and for new Programs with direct costs 
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greater than $500K approved through LRP process. Questions relating to 
PAC form requirements should be addressed to OpCo Plant Accounting 

Note: This requirement is not applicable to BGE Utility or BSC IT Projects  

 Works with the Plant Accounting to ensure the EPS project is properly 
setup in the accounting systems 
 

 Is responsible for determining that all charges to the EPS project status are 
appropriate, including review of project asset map row information, and 
communicating changes in project status to the Plant Accounting to be 
reflected in accounting systems in a timely manner (e.g. within the month of 
occurrence). 

 Communicates changes to the EPS Project status (e.g., “open”, “in-
service”, “closed”, “canceled”, etc.) for all EPS projects to Plant Accounting  
in a timely manner ( e.g. during the month they occur)   

 Determines if the project is a MOP project. 

 

5.4. Project Concurrence Committee (PCC) 

5.4.1 Committee responsible for review (the technical and business alternatives) 
of current and planned projects to ensure that: 

 There is a valid business need for all proposed unique projects; 

 The proposed solution is the best choice between the alternatives; 

 Project resources are accurate and fully identified; 

 Resources/scheduling are leveraged and properly communicated; 

 The proposed project is the most cost-effective technically acceptable 
solution; and 

 Integrates work management, business planning, project authorization, and 
project management to ensure alignment and that all requirements are 
addressed. 

5.4.2 Periodically reviews project status and ensure timely closure of projects. 

5.4.3 Makes recommendations regarding changes to the proposed work scope to 
meet challenges to the overall utility budget. 

5.4.4 The PCC Chair, with assistance from Investment Strategy, shall schedule 
OpCo PCC meetings as needed, typically once per month.  EU Finance 
shall schedule MOP PCC meetings as needed, typically once per month.   
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5.4.5 Except for emergency circumstances as defined in section 4.10, a quorum is 
needed in order to recommend approval of a project to be approved by the 
appropriate DOA. The PCC Chairs have final recommended approval ability 
if a quorum or concurrence is not met.  In the event that the PCC Chair is 
not available, then the PCC Vice Chair will serve on his or her behalf.  

5.4.6 For Single OpCo projects:  The quorum shall consist of 6 of 11 
representatives (BGE, PECO, and PHI) or 6 of 10 representatives (ComEd) 
which includes: PCC Chair (COO) or Vice Chair (CFO);  Director, OpCo Risk 
(or delegate); and  four other OpCo VPs (or delegates) (Electric, Gas, 
Customer Ops, Transmission & Substation, Technical Services, Regulatory 
or General Counsel, GRAPP, Accounting Director), with a recommendation 
that one be the Executive Sponsor.  If the PCC Chair or Vice Chair cannot 
attend, then they may subdelegate their responsibilities, subject to the 
approval of Investment Strategy. The quorum is responsible for reviewing 
and challenging projects within the limits of Attachment 4; and 
recommending projects for authorization above the limits of Attachment 4.  
See Attachment 9 for list of OpCo PCC voters. 

5.4.7 For Multi-OpCo projects:  The quorum shall consist of the OpCo 
representatives from each of the OpCos with anticipated spend that exceeds 
$500K in the project for IT projects OR anticipated spend that exceeds 
$1.5M in the project for non-IT projects.  The OpCo representatives include: 
(1) OpCo PCC Chair or Vice Chair (CFO) (2) four other OpCo VPs (or 
delegates), with a recommendation that one be the Executive Sponsor.  If 
the OpCO PCC Chair/Vice Chair cannot attend, then they may subdelegate 
their responsibilities, subject to the approval of EU Finance. The quorum is 
responsible for reviewing and challenging projects within the limits of 
Attachment 4; and recommending projects for authorization above the limits 
of Attachment 4. See Attachment 9 for list of OpCo PCC voters. 

5.4.8 Provides formal authorization for the start of Phases 2 and 3, and if 
applicable, Phase 1 greater than or equal to $1.5M total costs (direct + 
indirect) for non-IT projects. 

5.4.9 Provides formal authorization for the start of Phases 2 and 3, and if 
applicable, Phase 1 greater than or equal to $500K total costs (direct + 
indirect) for IT projects. 

5.4.10 Reviews, challenges and recommends or rejects the project.   

5.4.11 Utility or MOP PCC shall review all Post Implementation Appraisal (PIA) 
prior to their submittal to higher levels of leadership. See PE-AC-12. 

5.5. Utility Chief Executive Officer 

5.5.1 Review, reject, or authorize major capital projects to the limits of Attachment 
4. 
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5.5.2 Reviews PIAs prior to submission to Exelon Utilities CEO. 

5.6. Chief Executive Officer, Exelon Utilities 

5.6.1 Review, reject, or authorize major capital projects to the limits of Attachment 
4. 

5.6.2 The EU CEO reviews Post Implementation Appraisals (PIAs) and 
determines whether review by additional DOA approvers is necessary (i.e. 
Exelon CEO or above). 

5.7. Chief Executive Officer, Exelon  

5.7.1  Review, reject, or authorize major capital projects to the limits of Attachment 
4 prior to submission to Utility and/or Exelon Board of Directors. Typically, 
Exelon CEO approval can be obtained at the Exelon Risk Management 
Committee (RMC) meeting. 

5.8.  Utility Board of Directors 

5.8.1 Review, reject, or authorize major capital projects to the limits of Attachment 
4. 

5.9. Exelon Risk Committee (RC) 

5.9.1 Review, reject, or authorize major capital projects to the limits of Attachment 
4.  

5.10. Exelon Board of Directors 

5.10.1 Review, reject, or authorize major capital projects to the limits of Attachment 
4.  

5.11. Utility Project Evaluation-Finance 

5.11.1 Provides governance and oversight for the OpCo project authorization 
process. 

5.11.2 Is the Subject Matter Expert on PAR Forms, DOA and project approval 
management models. 

5.11.3 Reviews the authorization packages (PAR Form, Presentation Template) of 
project approval requests and ensures accuracy of the supporting analysis, 
the project classification, and the funding sources.  

5.11.4 Provides the interface with Exelon Utilities and the ECAP process for 
projects requiring higher authorization levels.  Maintains appropriate 
corporate project authorization files for ECAP approved projects. 

5.11.5 Supports the PMs in preparing PIAs and, when applicable, other Exelon 
Utilities and/or ECAP required reports.   

5.11.6 Prepares and/or reviews the reauthorization report as described in section 
4.11. 



 

Utility Capital Authorization Process 
        Exelon Utilities Administrative Procedure  

FI-EU-2001 

                                                                      Revision No.: 11 
 

Confidential and Proprietary -  Exelon Corporation 2021                                                                                            Page 21 of 60 
Official versions of all controlled documents are on the Management Model website and subject to change at any time.  

It is the user’s responsibility to ensure the most current version is used - if printed, this document is no longer controlled/current,12/13/2021 3:41 PM 

5.11.7 Attends MOP PCC. Provides oversight over their respective OpCos 
information in MOP presentation. Provides information to MOP EU- Finance 
regarding PAR forms. 

5.11.8 Maintains project pipeline. 

5.11.9 Confirms PAC Form (if applicable) form loaded into the ITN prior to 
reviewing PAR form. Refer to 5.3.11 for additional PAC form information 

5.11.10 Reviews and approves PAR Forms prior to routing for DOA approval  

5.11.11 Coordinates quarterly project control reporting. 

5.12. Multi-OpCo Project (MOP) - EU Finance 

5.12.1 Sets the MOP PCC agenda to support project authorization requests and 
distributes project authorization packages to the MOP PCC members 
generally the weekend in advance of scheduled meetings. 

5.12.2 Acts as Shepherd for MOP projects: project specific approval process 
guidance and support; quality assurance and quality control for project 
approval materials; cross-functional liaison as needed (e.g., Accounting, 
Supply, etc.). 

5.12.3 Reviews the authorization packages (Presentation Template) of project 
approval requests and ensures completeness of the supporting economic 
analysis, the project classification, and the funding sources.  

5.12.4 Supports the PM in preparation for a PCC presentation. Screens project 
request packages before they are distributed to the MOP PCC. 

5.12.5 Conducts the MOP PCC meeting and records committee decisions including 
resolutions to financing issues, such as budget offsets and unallocated 
funding status.  Provides financial analysis guidance and ensures financial 
interests of the organization are properly addressed in the decision process. 

5.12.6 Maintains a database/log of the MOP PCC approved projects. Ensures all 
open action items from the meetings are tracked and closed. Maintains 
appropriate corporate project authorization files for the MOP PCC approved 
projects. 

5.12.7 Provides the interface with Exelon Utilities and the ECAP process for 
projects requiring higher authorization levels. 

5.12.8 Works with the Utility Project Evaluation-Finance to ensure that the 
operation and financial interests of the OpCo are properly addressed in the 
decision process.  Works with the Utility Project Evaluation-Finance to 
determine if PAR form was completed by the PM. 



 

Utility Capital Authorization Process 
        Exelon Utilities Administrative Procedure  

FI-EU-2001 

                                                                      Revision No.: 11 
 

Confidential and Proprietary -  Exelon Corporation 2021                                                                                            Page 22 of 60 
Official versions of all controlled documents are on the Management Model website and subject to change at any time.  

It is the user’s responsibility to ensure the most current version is used - if printed, this document is no longer controlled/current,12/13/2021 3:41 PM 

5.12.9 Supports the PMs in preparing PIAs and, when applicable, other Exelon 
Utilities and/or ECAP required reports. Reviews the reauthorization report as 
described in section 4.11 for MOP approved projects. 

5.12.10 Provides governance and oversight for the MOP process. Determines what 
projects should fall within the MOP process. 

5.12.11 Includes record of authorization in MOP PCC project files for those projects 
authorized by the respective Utility CEO, Exelon Utilities CEO, Exelon CEO, 
Utility BOD, FRC, and/or BOD. 

5.12.12 Prepares the pipeline and Project Status Report for MOP projects 
coordinating with Utility Project Evaluation-Finance. Maintains approved 
copies of major project authorization packages. 

5.13. Investment Strategy 

5.13.1 Accountable for project Screening process, and Type I/Type II project review 
process 

5.13.2 Leads OpCo Cross-functional Screening Group reviews of graded projects. 

5.13.3 Acts as Shepherd for Type II ,Type III, and programmatic  projects: project 
specific approval process guidance and support; quality assurance and 
quality control for project approval materials; cross-functional liaison as 
needed (e.g., Accounting, Supply, etc.) 

5.13.4 Sets the OpCo Asset Investment Committee (AIC) and PCC agenda. 
Schedules OpCo AIC and PCC meeting. 

5.13.5 Review of authorization packages (Presentation Template) of project 
approval requests. 

5.13.6 Supports the PM to prepare for a PCC presentation. 

5.13.7 Supports the OpCo PCC and records PCC decisions, including resolution of 
financing issues, such as budget offsets and unallocated funding status. 

5.13.8 Maintains a record of the PCC approved projects.  Ensures all open items 
from the meetings are tracked and closed.  Maintains appropriate corporate 
project authorization files for the PCC approved projects. 

5.13.9 Provides oversight and support for the project authorization process. 

5.13.10 Attends MOP PCC. 

5.14. OpCo Cross-functional Screening Group 

5.14.1 Includes Senior Manager, Investment Strategy; Senior Manager, OpCo 
Finance; and Director, OpCo Risk (or delegates) to review all project grades 
and ensure alignment. 

5.15. OpCo Finance 
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5.15.1 Participate in Utility of the Future/Innovation Council meetings. 

5.15.2 Participate in OpCo Cross-functional Screening Group. 

5.16. Director, OpCo Risk 

5.16.1 Participate in OpCo Cross-functional Screening Group. 

5.16.2 Facilitates and schedules OpCo RMC. 

5.16.3 Is a voting member of the PCC. 

5.17. Information Technology 

5.17.1 Evaluates and sponsors authorization of IT projects. 

5.17.2 Verifies that any projects procuring hardware and/or software are aligned 
with IT strategies. 

5.17.3 Conducts EU IT Project Checkbook Review meetings.  The EU IT Project 
Checkbook Review is a committee consisting of cross-functional 
representation across each utility that is responsible for approving 
incremental increases of funding and emergent EU IT projects. 

6.  Documentation  

As described herein.  The original PAR form with original signatures shall be 
maintained by Utility Project Evaluation-Finance group or available in an electronic 
data repository.  Documents are to be maintained based on Exelon's Records 
Retention Policy.  See LE-AC-401 Records and Information Management , Retention 
and Disposition for further details. 

7. Terms and definitions  

7.1. Order of Magnitude Estimate (Phase 1) 

7.1.1 Project estimate with an uncertainty of +/ -50%. 

7.2. Budgetary Estimate (Phase 2) 

7.2.1 Project estimate with an uncertainty of +/-25%. 

7.3. Definitive Estimate (Phase 3) 

7.3.1 Project estimate with an uncertainty of +/-10%. 

7.4. Project 

7.4.1 A unique activity, or set of activities, that accomplish a measurable objective 
(defined scope) with specific beginning and end dates, defined direct funding 
(≥$100K), an assigned PM, and sufficient complexity, critical duration or risk 
(financial or operational) to warrant visibility and administrative controls.  

7.5. Project Types 



 

Utility Capital Authorization Process 
        Exelon Utilities Administrative Procedure  

FI-EU-2001 

                                                                      Revision No.: 11 
 

Confidential and Proprietary -  Exelon Corporation 2021                                                                                            Page 24 of 60 
Official versions of all controlled documents are on the Management Model website and subject to change at any time.  

It is the user’s responsibility to ensure the most current version is used - if printed, this document is no longer controlled/current,12/13/2021 3:41 PM 

7.5.1 A project that meets the Section 7.4.1 definition, will be graded into three (3) 
categories: Type I, Type II, and Type III based on level of risk.  

7.5.2 Type 0 – Non-IT projects with direct costs greater than $100K and under 
$1.5M total costs (direct + indirect), or IT projects with direct costs greater 
than $100K and under $500K total costs (direct + indirect)  total costs These 
projects do not require a review by the Project Concurrence Committee 
(PCC). Type 0 projects will be considered approved with an approved PAR 
form. 

7.5.3 Type I – Projects that meet these criteria consist of low-risk work that each 
utility has a history of successfully executing. Type I projects will leverage a 
streamlined review and approval approach.  See Attachment 1d. 

Note: Type I projects will require a PAR form approval at Phase 1 and 
Phase 2 only.  

If Phase 3 total project estimate is within +/- 25% variance from Phase 2 
total project estimate, a revised PAR form and is required. If the costs are 
>$100K, variance drivers must be documented. 

If Phase 3 estimate is greater than +/-25% variance from Phase 2 total 
project estimate, a presentation to the Project Concurrence Committee 
(PCC) is required along with variance explanation and lessons learned.  An 
updated PAR form is also required. 

7.5.4 Type II – Single OpCo project with more complexity, high investment, risks 
or as determined by management requires phased approval.  See 
Attachment 1e. Type II projects will be reviewed in monthly in-person Project 
Concurrence Committee (PCC) meeting, PMs will prepare a full project 
documentation package. 

Note: Type II projects will require project approval at each Phase of the 
project. 

7.5.5 Type III – A new or enhanced process, product, or service, which involves 
the deliberate use of innovation, imagination, and initiative intended to derive 
value for our customers, employees, and stakeholders. These projects could 
be categorized as Business Refinement, Core Business Expansion, Core 
Business Shift, and Connected Communities.  See Attachment 1f. 

7.5.6 See 7.14 for the definition of Programs. See 7.34 for the definition of a Multi-
OpCo Project (MOP).   

7.6. Study Phase (Phase 1) 
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7.6.1 Includes preliminary evaluation and/or engineering work to establish 
objectives, scope, success criteria, and clarify viability of the project. 
Activities include identification of feasible alternatives and selection of the 
best alternative through net present value analysis or another formal 
alternative selection process.  The project contracting and procurement 
strategies are outlined during the Study Phase along with an estimate of the 
Design Phase expenditures and a projection of the total project costs. The 
Study Phase is concluded when either the Design Phase authorization is 
approved or when the proposed project is canceled.  In some cases, the 
scope, performance criteria and alternative evaluation are performed and 
funded within the baseline budget.  In such a case, the Phase review begins 
with the Design Phase. 

7.7. Design Phase (Phase 2) 

7.7.1 Includes project plan, all engineering planning, calculations, work planning 
and preparation necessary to fully specify the actions required to implement 
the project. The project design includes specifications, design packages, 
implementation schedules, estimates of the Implementation Phase 
expenditures along with a revised projection of the total project costs, and 
refined economic evaluations for the project. The Design Phase may include 
the procurement of long lead-time equipment and materials as well as site 
prep and the start of civil construction.  The Design Phase is completed with 
the approval of the design deliverables and/or the implementation 
authorization, deferral, or cancellation of the project.                                                                             

7.8. Implementation Phase (Phase 3) 

7.8.1 Includes installation, acceptance testing, and final document preparation. 
Materials are received; prefabrication completed; old equipment removed; 
stranded material removed from warehouse stock; new equipment installed; 
and engineering analyses and configuration documentation is verified 
complete as part of implementation. In addition, design activities performed 
to support field changes during implementation are a part of this Phase. 
Project closeout is included in this Phase. 

7.9. Emergency Project 

7.9.1 Projects designated by the responsible executive as needing to proceed 
outside of normal project approvals to support the safety or system needs of 
the Utility. Note: Distribution, Transmission and Substation projects related 
to a storm event are not required to adhere to this procedure. 

7.10. Mandated Project 
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7.10.1 Required by Law or Regulatory Mandate, or internal criteria established to 
meet the Law or Regulatory Mandate.  A project required to meet safe 
system operations or comply with a legal or regulatory mandate, including 
personal, environmental and occupational safety.  These also include 
projects not specifically required by regulation but are committed action with 
a due date established via written correspondence between the Utility and 
the regulatory or oversight agency.  Also included are projects necessary to 
meet minimum requirements of serving customers and their load. 

7.11. Maintenance Project  

7.11.1  A project required to continue operation of the system.  Without the repair, 
the system will enter an unacceptable material condition and system 
reliability, contingency or outage. 

7.12. Capital Project 

7.12.1 A project whose total costs are primarily capitalized in accordance with the 
Exelon Capitalization Policy (CA-AC-POL1-035 Capitalization - Property, 
Plant and Equipment Accounting Policy). These projects involve the creation 
of new property units, the replacement of existing property units or the 
removal of existing property units.  Capital projects may have removal and 
expense activities (e.g., operations and maintenance) associated with them, 
which must have supporting documentation on how capital vs. expense and 
installation vs. removal splits were determined.  Any questions or 
clarifications relating to the capitalization of projects should be addressed to 
Plant Accounting 

7.13. Operations and Maintenance Project  

7.13.1 A project that prevents failure or restores serviceability and maintains 
operability of existing assets, and cannot be capitalized in accordance with 
the Exelon Capitalization Policy  

7.14. Programs 

7.14.1 Work that is proactive in nature, has predetermined specific types of work, 
and tasks or jobs with similar scope for a specific time period. This work is 
repetitive, high volume, and low risk. Examples include but are not limited to 
Long-term infrastructure improvement (LTIP), Infrastructure Platform 
Investment (IP2), New Business, Facility Relocation, Real Estate & Facilities 
(RE&F) and Substation Security Facility Enhancement Program (FEP).  See 
Attachment 2 for Programmatic Criteria. 

7.14.2 Programs will be approved on an annual basis as part of the Long-Range 
Planning (LRP) process.  

7.15. Programmatic Projects 
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7.15.1 A Programmatic Project is a project that is part of a Program, where funding 
and DOA approval originates from the Program 

7.15.2 Projects associated with programs with costs greater than $0.5M direct 
costs and less than $5M total cost (indirect + direct) are screened by the 
Category Manager.  

7.15.3 Projects with costs greater than $5M total cost (direct + indirect) or a risk 
profile that is different from other work in the program (as outlined in the 
Programmatic Project screening criteria) are required to follow the project 
screening process.  See 4.2. 

7.16. Annual/Baseline Projects 

7.16.1 General scope of work consisting of high-volume and low-cost activity 
throughout a given year with individual tasks typically less than $100K and a 
construction period of less than 30 days.  Examples include but are not 
limited to Distribution Cable Fault Repair; Replacement of Distribution Poles, 
Emergent and non-Emergent replacement of overhead and underground 
equipment.  

7.17. Exelon Risk Committee (RC) 

7.17.1 Senior Exelon corporate management committee that allocates funding 
(including capital projects) to the Utilities based on corporate objectives and 
strategies. 

7.18. Exelon Board of Directors (BOD) 

7.18.1 The Exelon BOD is the highest governing board of the corporation with 
direct responsibility for the interests of the shareholders of the Company.  

7.19. Exelon Capital Approval Process (ECAP) 

7.19.1 ECAP is a corporate process for authorization of projects that requires 
Exelon CEO, Utility BOD, Exelon FRC, or Exelon BOD approval.  See PE-
AC-11. 

7.20. Internal Offset 

7.20.1 An internal offset is a source of funding for an unbudgeted or under-
budgeted project.  Internal offsets usually result in the transfer of available 
funding from a funded project to an unfunded (or underfunded) project.  This 
may result from a surplus in a funded project, or from a decision to postpone 
a funded project to fund an unfunded project. 

7.21. Net Present Value (NPV) 
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7.21.1 NPV is a measurement of discounted after-tax cash flows, recognizing the 
time value of money.  Cash flows are discounted using the relevant WACC 
or discount rate.   The general rule is to select projects with NPV greater 
than zero and an acceptable risk profile. 

For regulated investments that are cost-based in nature and will be 
recovered in the rate base, NPV analysis may not be applicable. See PE-
AC-122 - Investment Evaluation Standards and Guidelines  

7.22. Post Implementation Appraisal (PIA) 

7.22.1 The process for reviewing and documenting the actual business case results 
to-date and an updated forecast for future periods, as compared to the 
approved business case, and identifying lessons learned and process 
improvements. 

7.23. Plant Accounting 

7.23.1 Individual responsible for ensuring that project charges have proper 
accounting, supporting documentation, and compliance with generally 
accepted accounting principles and regulatory accounting requirements with 
regards to capitalization.  Is additionally responsible for working with the 
Project Managers to ensure EPS projects are properly setup in accounting 
systems, and that the EPS project status is updated in the accounting 
systems in a timely manner throughout the life of the project.  See CA-AC-
PCS2-001, Project Accounting and Controls and Unitization and 
Retirements Process. 

7.24. Project Concurrence Committee (PCC) 

7.24.1 Utility-specific Senior Management team responsible to review and/or 
recommend projects to assure that they are aligned with business unit goals. 
The committee will recommend the project to be approved by the applicable 
Delegation of Approval (DOA).  See Attachment 4 

7.25. Project Manager (PM)  

7.25.1 Designated individual who is responsible for all aspects of an assigned 
project, including the coordination of activities related to the economic 
evaluation and justification for the project, ensuring that approved spending 
commitments are within limits of the approval level, and the preparation and 
submission of interim progress reports and a post-implementation appraisal.  

7.26. EPS Project Status 

7.26.1 Represents the financial state of the EPS project in the accounting system, 
including: “New”, “Open”, “Open-hold”, “In service”, “In service-hold”, 
“Closed”, or “Cancelled”.  The project status is used to automatically 
determine, calculate, and report the following financial costs associated with 
each EPS project:   
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 Allowance for Funds Used During Construction (AFUDC)  

 Depreciation Expense 

 Transfers from Construction Work in Progress to Plant, Property, and 
Equipment 

 Recording assets installed and/or retired 

7.26.2 The EPS project status also determines if a project can incur charges.  The 
financial costs that are based on the project status are used by and reported 
to numerous internal groups (Financial Planning & Analysis, Accounting 
Finance, etc.) and external groups (FERC, ICC, PUC, SEC, etc.) for a 
variety of purposes. See to CA-AC-PCS2-001. 

7.27. Project Status Report 

7.27.1 Quarterly report that summarizes the status of each project with approved 
spend > $25M after the project has been approved through the project 
Implementation Phase.  Forecasted costs, scope, schedule, or projected 
outcome variances from the approved business case shall be addressed.   

7.28. Actual Cost (AC) 

7.28.1 The total cost that the project has incurred to date.   Also referred to as the 
actual cost of the work performed (ACWP).  It is independent of the invoiced 
amount. AC is used in the project CPI calculation. See Attachments 6-8. 

7.29. Cost Performance Index (CPI) 

7.29.1 This is a standard Project Management metric for evaluating project cost 
performance.  It is calculated by establishing the Earned Value (EV) of the 
project to date divided by the Actual Cost (AC) incurred to date.   A CPI 
value of less than 1.0 means that the project is costing more than was 
planned.  A CPI of 1.0 means that the project is spending exactly where it 
was planned.   A value of greater than 1.0 means that the project is 
spending more efficiently than was planned and there may be opportunities.  
Note:  CPI may be “N/A” for complete turnkey projects.  See Attachments 6-
8. 

7.30. Earned Value (EV) 

7.30.1 Standard Project Management measure for the value of work performed 
expressed in terms of the approved budget assigned to that schedule 
activity or work breakdown structure component.  Also referred to as the 
budgeted cost of work performed (BCWP). Earned Value determination only 
considers activities that have a budgeted value and what portion of that 
budget has been realized project to date (expressed as a cumulative value).  
EV is used to determine CPI and SPI.  See Attachment 6-8. 

7.31. Schedule Performance Index (SPI) 
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7.31.1 This is a standard Project Management metric for evaluating project 
schedule performance.  It is calculated by establishing the Earned Value 
(EV) of the project to date divided by the Planned Value (PV) as of a 
designated point of time.   An SPI value of less than 1.0 means that the 
project is behind schedule.  An SPI of 1.0 means that the project is exactly 
where it was planned.  A value of greater than 1.0 means that the project 
may be completed early.  Note:  SPI may be “N/A” for complete turnkey 
projects. See Attachments 6-8. 

7.32. Reauthorization Report  

7.32.1 Report that compares authorized amounts to actual spend/latest forecast.  
Report is used to determine if a project has exceeded or will exceed its 
authorized amount. 

7.33. Single Op-Co Project  

7.33.1 A project that meets definition 7.4 and only one utility is included in the total 
project costs. 

7.34. Multi Op-Co Project (MOP)  

7.34.1 A non-IT project that meets definition 7.4 and has more than one utility 
included in the total project costs at $1.5M or more for each utility. 

7.34.2 An IT project that meets definition 7.4 and has more than one utility included 
in the total project costs at $500K or more. 

7.35. Unbudgeted Project 

7.35.1 A project not included in the current version of the Utility budget or a project 
is also considered “unbudgeted” if it is included in the budget but is under-
funded for the current year’s cash flow requirements. 

7.36. Utility Company Board of Directors 

7.36.1 The Utility Company BOD is the highest governing board of each utility 
company. The Exelon Chief Executive Officer chairs each utility BOD.  The 
Exelon Utilities CEO serves as the Vice-Chair.  

7.37. Long Range Plan (LRP) 

7.37.1 LRP: Five-year financial forecast that consists of an income statement, 
balance sheet, and cash flow statement; as well as other important financial 
information (which may change periodically based on business 
circumstances and needs).  LRP forecasts are prepared at both the OpCo 
and consolidated level.   

7.37.2 LRP 1.0: Long Range Plan completed in September/October. Emphasis is 
on discussion around OpCo(s) Strategic Elements, Financing Plan, O&M, 
and CapEx plans and measurement against targets. 
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7.37.3 LRP 2.0: Long Range Plan completed and approved in January/February. 
LRP 2.0 incorporates key year-end updates, such as 12/31 power prices, 
12/31 pension/OPEB valuation, 11/30 utility load updates, levers and any 
other changes from LRP 1.0. The first year of the LRP becomes the budget 
and forms the basis for incentive compensation targets and is used for 
performance tracking in the coming year.   

References  
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Attachment 1a - Project Authorization Process Flow  
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Attachment 1b – MOP Project Authorization Process Flow 

Note: The $500K PAR form threshold below applies to IT MOP projects.  Non-IT MOP projects 
have a PAR form threshold of $1.5M.  

Note: For projects with direct spend that exceeds $500K a PAC form is required as a condition of 
PAR form and is included as part of the Project Review documentation where applicable 
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Attachment 1c – Program Authorization Process Flow 

Note: For Programs with direct spend that exceeds $500K a PAC form is required as a condition 
of Program PAR form  
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Attachment 1d – Type 1 Project Authorization Process Flow 

Refer to Attachment 1a for overview and screening step. 

Note: For projects with direct spend that exceeds $500K a PAC form is required as a condition of 
PAR form and is included as part of the Project Review documentation where applicable  
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Attachment 1e – Type II Project Authorization Process Flow 

Refer to Attachment 1a for overview and screening step. 

Note: The $1.5M PAR form threshold below applies to Non-IT projects.  IT projects have a PAR 
form threshold of $0.5M.  

Note: For projects with direct spend that exceeds $500K a PAC form is required as a condition of 
PAR form and is included as part of the Project Review documentation where applicable 
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Attachment 1f – Type III Project Authorization Process Flow 

Refer to Attachment 1a for overview and screening step. 
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Attachment 2 – Programmatic Project Criteria 
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Attachment 3 - Three Phase Authorization Process Flow 

 

 

Initiate 
Request 
Phase 1 

Perform/ 
Complete 

Study 

Perform/ 
Complete 
Phase 2 
Design 

A 
Appro

val 
Phase 

Appro
val 

Phase 

 
Phase 3 

Implementation 
Appro

val 

 
Project 

In-Service 

 
Project  
Close 

END A 

Deliverables 
 
 Sponsor identifies 

need 
 Sponsor cost 

estimate 
 Regional 

recommendation 
(as applicable) 

 Prepare and route 
PAR form  

Deliverables 
 
 Determine baseline 

activity or project 
 Validate technical 

merit 
 Authorize to Phase 1 

or Single Authorization 
Limits 

 Funding Sources 
 Assign Project 

Manager 
 Add to Business Plan 

as a threat or new 
initiative 

Deliverables 
 
 Assess problems 
 Identify alternatives 
 Recommend 

solution 
 Scope project 
 Phase 2&3 

estimates 
 Identify long lead 

material 
 Implementation 

schedule 
 Constructability 

review 
 Identify funds 

Deliverables 
 
 Approve design 
 Issue budget 

revision 
 Authorize to Phase 

2 limits 
 ECAP review (if 

necessary) 
 Resource Load 

project 
 Funding sources 
 Update Business 

Plan to show as 
project 

Deliverables 
 
 Procurement 

specification 
 Long-lead material 

procured 
 Bill of materials – design 

specification 
 Construction 

specifications 
 Design drawings 
 Engineering design 

review 
 Permits 
 Progress Reports 

Deliverables 
 
 Approve Phase 3 

Implementation 
 Authorize to Phase 3 

limits 
 Issue budget revisions 
 Prepare for ECAP 

committee, as applicable 
 Resource load project 

Deliverables 
 
 Obtain permits 
 Material receipt 
 Markup drawings 
 Validate schedule 
 Install 
 Progress reports 

Deliverables 
 
 Acceptance test / 

inspection 
 Station / sponsor 

acceptance 
 

Deliverables 
 
 Closure Notice 
 Lessons Learned 
 Financial Closure 
 Benefit Review 
 Budget Reconciliation 
 Remove from 

Business Plan 
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Attachment 4 - Project Authorization Limits 

 

 

 

Attachment 5 – Presentation Templates 

 

Note: Templates are subject to change at any time based on business need.  Contact Finance 
or Investment Strategy for the most current version for your specific OpCo Project 
Authorization Template.  Contact EU Finance for the most current version of the MOP 
Authorization Template. 

 

 

 

 

 

 

 

 

 

 

 

 

Project Cost 

(Direct + Indirect)

Category 

Manager

Department 

Vice 

President

COO / PCC 

Chair 

Utility 

President / 

CEO 
(1)

Exelon Utility 

CEO Exelon CEO 
(1)

Utility BOD

Exelon 

Finance Risk 

Committee 

(FRC) Exelon BOD

< $500K Authorize

> $500K to $5M Authorize

> $5M to $15M Authorize

> $15M to $25M Recommend Authorize

> $25M to $50M Recommend Recommend Authorize

> $50M to $100M
 (2)

Recommend Recommend Recommend Authorize Authorize

> $100M to $200M Recommend Recommend Recommend Recommend Recommend Authorize

> $200M Recommend Recommend Recommend Recommend Recommend Recommend Authorize

(1) RMC is generally the forum for Utility President/CEO and Exelon CEO Authorization

(2) Project costs between $50M to $100M will require both Exelon CEO and Utility BOD authorization

Project Authorization Limits
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Attachment 6 – Project Status Report Guidelines 

1. INTRODUCTION 
1.1. To ensure timely oversight, quality control, and execution in a disciplined, well-managed, 

and consistent manner, each Company must report quarterly to Utility Project Evaluation-
Finance  on the status of each open project greater than $25 million. Forecasted major 
cost, scope, or schedule variances shall be addressed.  Project NPV is updated, if 
applicable.  Project safety performance is also reported. Contact Utility Project 
Evaluation-Finance for the most current version for your specific OpCo Project 
Status Report Template. 
 

2. PROJECT STATUS REPORTING PROCESS 
2.1. Following project approval, the Company must report quarterly to Utility Project 

Evaluation-Finance on the status of each open project greater than $25 million until the 
project has been completed or to the point where there are no longer material risks 
associated with the project. 

 

2.2. The Project Manager is responsible for monitoring the progress of the project.  Project 
cost, schedule and economic assessment (i.e. Net Present Value and Project Benefits) 
are updated with current information, as applicable. The following attachments are 
provided to assist the Project Manager in completing the project status report: 
 Attachment 7: Cost Performance Index / Schedule Performance Index Overview  
 Attachment 8: Project Status Report Performance Metrics and Criteria 
 See also PE-AC-12 Exelon Capital Control Process 

 
2.3. The Project Status Report shall cover the following areas: 

 Project name. 
 

 Project approval date. 
 

 An objective assessment of project cost based on standard project metrics and criteria 
defined in Attachments 7 and 8.  The following will be included in the project status 
report: 
- Approved spend and the forecasted spend 
- The percentage change in forecasted spend compared to the approved spend 

amount.  The percentage change will reflect the appropriate color indicator based 
on the criteria provided in Attachment 8, Project Status Report Performance Metrics 
and Criteria. 

- The spend to date. 
- The Cost Performance Index (CPI) indicator based on criteria provided in 

Attachment 8, Project Status Report Performance Metrics and Criteria. Note that 
CPI will typically be “N/A” for projects that have turn-key fixed price EPC contracts. 
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 A quantification of the projected variances between the projects projected total 
benefits and the corresponding amounts in the approved Business Case, if applicable 
(i.e. project benefits are defined as the quantifiable benefits included in the business 
case model used in the calculation of the Net Present Value of the project).  See 
Attachment 8, Project Status Report Performance Metrics and Criteria.  Also refer to 
PE-AC-12, Exelon Capital Control Process. 
 

 A comparison of the approved NPV and updated NPV (including and excluding sunk 
costs), if applicable. 
 

 An objective assessment of project schedule based on standard project metrics and 
criteria defined in Attachments 7 and 8.  The following will be included in the project 
status report: 
- Provide the planned online date and the projected online date 
- Assess the status of project major milestones and determine the appropriate color 

indicator.  See Attachment 8, Project Status Report Performance Metrics and 
Criteria 

- Determine the Schedule Performance Indicator (SPI) based on the criteria provided 
in Attachment 8, Project Status Report Performance Metrics and Criteria.  Note that 
SPI will typically be “N/A” for projects that have turn-key fixed price EPC contracts. 

- The Schedule Performance Indicator to be provided on the Report Output template 
will be based on the lower performance measure between the major milestones and 
SPI. 

 
 An objective assessment of project safety based on standard project metrics and 

criteria defined in Attachment 8. 
 

 The comment section must address any yellow or red indicators and include a 
summary of the latest project developments and any outstanding issues that could 
materially impact the project.  The comment section should include a summary of the 
proposed actions to mitigate or offset the items / issues noted.   

 

2.4. Projects should remain on the Project Status Report until they are effectively closed out 
(i.e. closed or no risk to final cost or schedule), after which time they will remain on the 
report for one more quarter marked “Complete”. 
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Attachment 7 – Cost Performance Index/Schedule Performance Index Overview 

The Cost Performance Index (CPI) and Schedule Performance Index (SPI) are outcomes of 
Earned Value Management (EVM), which is a technique for measuring the progress of a 
project by looking at its scope, schedule, and cost in an integrated manner.  

EVM measures the project effectiveness in terms of execution. EVM tracks the amount of 
work that has been completed and its associated costs, as well as the amount of work yet to 
be completed and its associated costs. EVM accuracy is dependent upon the quality of the 
input variables and the quality of the plan being measured against (For projects with 
major requirements uncertainty or technical uncertainty, the quality of early plans will 
likely be poor).  To determine earned value and cost and schedule analysis you need to 
have an established project plan and know at distinct points of time the project total 
value, completion percentage, the amount of work that should have been completed, 
and the amount spent.  

 To better understand earned value and cost analysis, one can look at the components and 
formulas within the context of home building project example.   
Example:  The value of the project $100,000 (BAC) 

As of end of day today (specific point in time): 

 The house is 40% completed, thus $40,000 in work is done so far (EV) 
 The amount of work that should have been completed is $60,000 (PV) 
 The amount that has been spent is $80,000 (AC)  

 

Component Full Name Definition Calculation/Amount 

PV Planned Value 
(AKA BCWS) 

The value of work that should have 
been completed at a specific point in 
time, excluding any work started ahead 
of schedule.  

Total the value of each project activity 
scheduled for completion at a specific 
point in time: $60,000 

EV Earned Value (AKA 
BCWP) 

A measurement of the progress of a 
project and the basis for cost analysis, 
including any work started ahead of 
schedule. 

BAC or Plan Value multiplied by 
percentage complete Say 40%: $40,000. 

AC Actual Costs (AKA 
ACWP) 

The cost of the work that has been 
completed at a specific point in time, 
including any work stated ahead of 
schedule. 

Total all the project costs at a specific 
point: $80,000 

BAC Budget At 
Completion 

The amount you expect the project to 
cost 

Total the costs of each project activity 
without regard to completion status: 
$100,000 
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SPI / CPI Analysis – (all calculations are based on the above example – “Home 
Building Project”) 

Schedule analysis is comparing the amount of work completed versus the work that 
should have been done. Using the (PV) and earned value (EV), you can now determine 
the SPI, and Schedule Variance (SV). 

SPI Analysis: 

Index / Variance Formula / Result Result Interpretation 

Schedule 
performance 
Index SPI 

EV/PV 

$40,000 / 
$60,000 = 
.67 

 

Other 
formulas 
worth 
mentioning: 

 

PV x SPI = 
EV 

Or  

EV/SPI = 
PV 

An efficiency indicator that denotes the amount 
of work done at a single point in time. 

 

 If the result is 1.0 the amount of work done on the 
project at a single point is on track. 

 If the result is greater than 1.0, the amount of work 
done on the project at a single point in time is better 
than expected.  (Note that being significantly ahead 
of schedule may cause other downstream issues that 
may need to be addressed) 

 If the result is less than 1.0 the amount of work done 
on the project is less than expected. 

 

In this case, the result is .67; therefore only 
67% of the work was scheduled to be done 
has been done. 

 

Schedule 
Variance  
(SV) 

EV-PV 

$40,000-
$60,000 = -
$20,000 

 

Other 
formulas 
worth 
mentioning: 

 

PV + SV = 
EV 

Or 

EV-SV = 
EV 

A variance indicator that denotes the difference 
between the value of work completed and the 
value of work completed and the value of the 
work that should have been completed. 

 

 If the result is 0, the project is on track 
 If the result is greater than the 0 the project is ahead 

of schedule (Note that being significantly ahead of 
schedule may cause other downstream issues that 
may need to be addressed) 

 If the result is less than 0, the project is behind 
schedule 

 

In this case, the result is less than 0; 
therefore, the project is behind schedule by 
$20,000. 
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Cost analysis at its most basic is determining the progress in terms of the amount of work 
completed (EV) versus what was paid to get the work done (AC).  Using the budget at 
completion, planned value, actual cost, and earned value; we can now determine the CPI, 
Cost Variance, and To-Complete Performance (TCPI). 

 

CPI Analysis: 

Index / Variance Formula / Result Result Interpretation 

Cost 
Performance 
Index (CPI) 

EV / AC 

$40,000 / 
$80,000 = 
.50 

 

Other 
formulas 
worth 
mentioning: 

 

AC x CPI = 
EV 

Or 

EV/CPI = 
AC 

An efficiency indicator that denotes the return on 
each dollar spent at a single point in time. 

  

 If the result is 1.0; the return on the project at a single 
point is on track. 

 If the result is greater than 1.0; the return on the project 
at a single point in time is under budget. 

 If the result is less than 1.0; the return on the project at 
a single point in time is over budget. 

 

A CPI of .50 means that the project is getting 
50 cents, or every dollar spent. 

 

Cost 
Variance 

EV-AC 

 

$40,000 -
$80,000 = -
$40,000 

 

Other 
formulas 
worth 
mentioning: 

  

AC + CV = 
EV 

Or 

EV – CV = 
AC 

A variance indicator that denotes the difference 
between the value of the work completed and 
cost of the work completed. 

 

 If the result is zero, the project is on track 
 If the result is greater than 0, the project is under 

budget. 
 If the result is less than 0, the project is over budget. 

 

In this case the result is less than 0; 
therefore, the project is over budget by 
$40,000. 
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Attachment 8 – Project Status Report Performance Metrics and Criteria 

 

 

 

Safety NPV PIs

Cumulative CPI Project Forecast Cumulative SPI Major Milestones* OSHAs NPV Status

Green

CPI >= 0.9

and

CPI <= 1.2

>=75% 

Authorized and 

<= 105% 

Authorized

SPI >= 0.9

and 

SPI <= 1.2

0 Milestones missed in 

previous 3 months AND all 

previous milestones missed 

are on-track

0 OSHA 

events in 

the project 

lifecycle

Status is Green 

unless:

1. NPV 

(including sunk 

costs) < $0; or

 2. NPV 

Yellow

0.80<= CPI < 0.9

or

1.2 < CPI

>105% 

Authorized and 

<=110%  

Authorized

OR

<75% 

Authorized

0.80<= SPI <0 .9

or

1.2<SPI

1 Milestone Missed In previous 

3 months OR previous 

milestones missed are off 

recovery plan

1 OSHA in 

the project 

lifecycle

NPV (including 

sunk costs) < $0

Red
CPI < 0.80

> 110% 

Authorized

(reauthorization 

required)

SPI < 0.80
>= 2 Milestones missed in 

previous 3 months

>1 OSHA in 

the project 

lifecycle

NPV (excluding 

sunk costs) < $0

(reauthorization 

required)

Cumulative Cost Performance Index (CPI)

Note:

Cumulative Schedule Performance Index (SPI)

Note:

Major Milestones

A SPI value of less than one means that the project is behind schedule.  A SPI of one means that the project is exactly where it 

was planned.  A value greater than one means that the project may be completed early.

These are the major milestones (events and dates) established by the project at the project authorization phase.   Many of these 

will be standard such as Contracts issued, Design issued, Work Packages Complete, etc. 

This is the Project-to-Date CPI.   It is calculated by establishing the Earned Value of the project to date divided by the Actual Cost 

incurred to date:

Cost PIs Schedule PIs

Earned Value (EV) =  The value of work performed expressed in terms of the approved budget assigned to that work for a 

schedule activity or work breakdown structure component.  Also referred to as the budgeted cost of work performed (BCWP). 

Earned Value determination only considers activities that have a budgeted value and what portion of that budget has been 

realized project to date (expressed as a cumulative value).

CPI = Earned Value/Actual Cost

Actual Cost (AC) = The total cost that the project has incurred to date.   Also referred to as the actual cost of the work performed 

(ACWP).  It is independent of the invoiced amount.  

A CPI value of less than one means that the project is costing more plan planned.  A CPI of one means that the project is spending 

exactly what was planned.  A value greater than one means that the project is spending more efficiently than was planned.

This is the Project-to-Date SPI.   It is calculated by establishing the Earned Value of the project to date divided by the Planned 

Value:

SPI = Earned Value/Planned Value

Earned Value (EV) =  The value of work performed expressed in terms of the approved budget assigned to that work for a 

schedule activity or work breakdown structure component.  Also referred to as the budgeted cost of work performed (BCWP). 

Earned Value determination only considers activities that have a budgeted value and what portion of that budget has been 

realized project to date (expressed as a cumulative value).

Planned Value (PV) = The estimated value of the work to be completed by your project within a specific time period.  Also 

referred to as the budgeted cost of work scheduled (BCWS).   It is derived from the Planned % Complete times the Budget at 

Completion.
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Attachment 9 – OpCo PCC and MOP PCC Membership 

 

Note 1: Delegates may be used, subject to the approval of Investment Strategy for single utility projects and EU 
Finance for MOP projects.  

Note 2: In emergency situations, the PCC Chair or Vice Chair is permitted to approve as prescribed in Section 4.10. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Area BGE ComEd PECO PHI

Voting Members

COO (Chair) X X X X

CFO (Vice Chair) X X X X

VP, Electric Operations X X X X

VP, Gas Operations X X X

VP, Transmission & Substation X X X X

VP, Customer Operations X X X X

VP, Technical Services X X X X

Director, OpCo Risk X X X X

VP, Regulatory or General Counsel X X X X

VP, GRAPP X X X X

Accounting Director X X X X
IT VP - MOP PCC IT projects only X X X X
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Attachment 10 – Reauthorization Summary 
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Attachment 11 – Screening Checklist 
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Attachment 12 – Fact Sheet 
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Attachment 13 – Project Authorization Matrix 

 

 

NOTE: Plant Accounting requires the completion of a Project Accounting Checklist (PAC) before proceeding with the 
PAR form authorization request for projects with direct costs greater than $500K. This requirement is not applicable to 
BGE Utility or BSC IT projects. Any questions relating to PAC form requirements should be addressed to OpCo Plant 
Accounting. 

 

PCC Presentation

Type 0 Direct costs > $100K 
and < $1.5M total 
costs (direct + 
indirect)

Very Low risk work Not requried Approved by Category 
Manager/Line 
Department VP

PAC Form 
required (Direct 
Costs >$500K)

PAR Form 
required

Not requried

Type I Total costs (direct + 
indirect) >$1.5M

Low-risk work, 
history of success 
<$15M (Screening 
Checklist)

Requried Approved at Utility PCC 
in list form

PAC Form 
required

PAR Form 
required

Not requried

Type II Total costs (direct + 
indirect) >$1.5M

More complex or 
>$15M (Screening 
Checklist)

Required Presented for approval 
at Utility PCC

PAC Form 
required

PAR Form 
required

Required

Type III Total costs (direct + 
indirect) >$1.5M

Resulting from Utility 
of Future process 
(Screening 
Checklist)

Required Presented for approval 
at Utility PCC

PAC Form 
required

PAR Form 
required

Required

MOP OpCos Total costs 
(direct + indirect) 
>$1.5M

Involve at least 2 
Utilties

Not requried 
(automatically Type 
II)

Presented for approval 
at MOP PCC

PAC Form 
required

PAR Form 
required

Required

Direct costs > $100K High volume, core to 
utility business

Required 
(Programattic 
Screening) 

Meets Programattic 
Criteria: Approved thru 
Category Manager

PAC Form 
required at 
Program level  
(Direct Costs 
>$500K)

Meets 
Programmtic 
Criteria -Not 
requried 
(Program PAR 
Process)

Not requried if 
meets 
Programmtic 
Criteria (Program 
LRP Approval)

Direct costs > $100K High volume, core to 
utility business

Risk profile or total 
costs (direct + 
indirect) > $5M 
required to enter 
Project Screening 
Process

Enters Project 
Screening process: 
Reviewed at Utility PCC

PAC Form 
required  
(Direct Costs 
>$500K)

Enters Project 
Screening 
Process- New 
PAR Form 
required

Required if enters 
Project Screening 
Process

Authorization RequirementsNon IT Project 

Types
Cost Criteria Risk Criteria Authorization ScenerioScreening Process

Forms

Programattic

PCC Presentation

Type 0 Direct costs > $100K 
and < $500K total 
costs (direct + 
indirect)

Very low risk Not requried Approved by Category 
Manager/Line 
Department VP

Not requried

Type II Total costs (direct + 
indirect) > $500K

More Complex Required Presented for approval 
at Utility PCC

Required

Type III Total costs (direct + 
indirect) >$500K

Resulting from Utility 
of Future process

Required Presented for approval 
at Utility PCC

Required

MOP OpCos total costs 
>$500K

Involve at least 2 
Utilties

Not requried (automatically Type II)Presented for approval 
at MOP PCC

Required

PAR Form required

IT Project 

Types

Requirements
Cost Criteria Risk Criteria Authorization ScenerioScreening Process

Forms
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Attachment 14  

FREQUENTLY ASKED QUESTIONS (FAQ)  

Question: My project has a contractual agreement that is required prior to project execution, 
would I come thru approval?  

Answer: An expedited approval is permissible.  In cases like this, the project would be reviewed 
and approved through this process after a commitment to satisfy the obligation has been 
made. (e.g. gas new business contracts that are structured based on tariff guidelines)  

Question: Should progress payments, in advance of receiving a capital 
asset, be included authorization requests?  

Answer: Project authorization requests should be based on the best estimate at the time of 
authorization). Per Exelon Capitalization Policy (see CA-AC-POL1-035), the amount should 
include any progress payments made in advance of receiving the asset.  

Question: My project has been cancelled what are steps I need to take to accurately reflect the 
projects costs?   

Answer: If at any time a capital investment project is canceled or abandoned, all the capital costs 
incurred must be assessed for reclass to O&M expense. Consult Plant Accounting for complete 
and proper guidance.  

Question: My project contains multiple locations, how are multi-location projects handled?  

Answer: Multi-location projects should be authorized based on the sum of all the location 
projects.  Subsequent project requests may be submitted at the appropriate single project 
authorization level if the original authorized approach is maintained (i.e. scope and contracting 
strategy remain unchanged and economics do not noticeably diminish from original projections).  
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Question: Are MOP projects authorized based on each participating OpCo’s allocation of project 
spend or in aggregate based on sum of all OpCo’s spend?  

Answer: Authorization is determined based on the funding level allocated to each OpCo. For 
example, an IT project with total estimated costs of $200M that is proposed to be performed by 
BGE, ComEd, PECO and PHI, with the allocation of costs estimated to be $20M, $40M, $60M 
and $80M, respectively, will require the following authorizations and will be subject to the approval 
process set forth in the MOP Procedure Section 4.4:  

BGE:  Chief Executive Officer or President, BGE (≤ $25M)  

ComEd: Chief Executive Officer, Exelon Utilities (≤ $50M)  

PECO:PECO Board of Directors (> $50M)   

PHI:PHI Board of Directors (> $50M)  

The project is not required to be authorized by the Risk Committee or the Exelon BOD as a 
single OpCo does not meets the $100M or $200M DOA threshold respectively, even though total 
project cost is $200M.  

Question: Should project authorization materials (PAR Forms, PCC presentations) include only 
the current Phase request, or a cumulative ?  

Answer: Authorizations are based on cumulative project values. For instance, Phase 1 
authorization materials include only costs associated with Study.  Phase 2 or Phase 3 
authorization materials must include all phases and reflect the total project cost.    

Question: Should project authorization amounts be based on gross project estimates or net of 
reimbursements (i.e. CIAC, vendor rebates, credits other reimbursements)?  

Answer: Authorizations are based on total gross project costs (direct + indirect), which applies to 
PAR form requirements as well. Net costs can be used to determine appropriate funding.   

Question: Only one of the OpCo’s on a MOP projects exceeds $500K total costs (direct + 
indirect), which PCC meeting should it be presented at?  

Answer: If only one OpCo exceeds the total cost thresholds, contact EU Finance and Utility 
Project Evaluations teams to determine the appropriate path.  Such projects will be guided to the 
appropriate meeting (either utility PCC or MOP PCC) based on agenda availability and 
attendees. Materials presented at utility PCC should be added to MOP PCC as read only 
materials for other Opco’s awareness.   


	1. Purpose
	2. Precautions and limitations
	2.1. Precautions
	2.1.1 The Utility Capital Authorization Process (UCAP) and the Multi-OpCo (MOP) Authorization Process require appropriate reviews and authorizations be obtained before actions are taken which commit each Utility to expenditures on the project or program.
	2.1.2 In authorization requests, estimated project costs considered for approval must be total cost, including all direct and indirect costs. If ongoing maintenance costs will be incurred as a result of project implementation, these must be separately...
	2.1.3 The amount of money authorized for a project is based on the best estimate at the time of authorization, not necessarily the amount budgeted for the project. If the current best estimate is higher than the budget, an additional source of funding...
	2.1.4 If a project is unbudgeted or under-budgeted, the sponsoring unit should specify the source of proposed funding, including “budgeted” projects that will be delayed or cancelled to provide budget offsets. Each project is required to secure the fu...
	2.1.5 Authorization requests require the completion of forms and accounting requirements to be considered for authorization. Authorization requests will be routed into appropriate reviews and approval paths based on the screening process outlined in s...
	2.1.6 In accordance with LE-AC-11, Exelon’s Delegation of Authority Policy, projects involving two or more utility operating companies and which are subject to the Exelon Utilities policy regarding Multi-Operating Company Projects (the MOP Policy), mu...
	2.1.7 Projects with a total project cost (Direct + Indirect) for any individual utility greater than $50 million (M) or projects specifically requiring Utility or Corporate Board approval must also comply with PE-AC-11, Exelon Capital Approval Process...
	2.1.8 Unfavorable variances to prior approved amounts greater than 10% of the original authorization must be reauthorized (cumulative value), as soon as practical, at the appropriate level to maintain approval status.  Refer to Attachment 10 for reaut...
	2.1.9 Many authorization requests contain non-public transmission information.  Review committee attendees must complete the FERC Standards of Conduct annual training. Additionally, materials should carry the current FERC Standards of Conduct warning ...

	2.2. Limitations
	2.2.1 The use of the word “Project” shall be understood and consistent with the definition contained within Section 7.4.1, related to authorization of Capital investments.  It should not to be confused with the term used in Asset Suite or EPS.
	2.2.2 Examples of projects not covered in this document include mergers, acquisitions, and purchase of new business ventures.  See LE-AC-11 for information on such transactions.
	2.2.3 If conflicts arise between this process and the current Delegation of Authority (DOA) limits as described in LE-AC-11, the DOA limits shall be followed.
	2.2.4    For projects requiring Exelon Capital Approval Process (ECAP) approval, cumulative project spend or commitments to spend prior to ECAP approval consideration is limited to $25M total cost for any individual utility (see LE-AC-11 Exelon DOA fo...


	3.  Prerequisites
	3.1. A sufficient level of detail during the STUDY and DESIGN phases (Phase 1&2) of the project should be completed in order to develop a total project cost estimate, since an economic analysis of each project and its alternatives is an important aspe...
	3.2. Projects requiring approval higher than that which can be granted by a single utility company’s CEO (> $25M) should be submitted for approval following completion of the Study phase (Phase 1) or the Design phase (Phase 2). In no case shall the Im...
	3.3. Projects should be identified sufficiently in advance to allow for proper budgeting, estimating, and evaluation. For larger projects, generally need two (2) to three (3) years of advance planning.
	3.4. Structured technical and business planning reviews evaluate proposed projects to balance their technical merit with their economic benefits and the goals of the company.  A tornado chart sensitivity analysis is required for projects over $25M; th...

	4. Procedure
	Overview of the Project Approval Process – Project reviews and approvals vary based upon the complexity and risk and are reviewed in three distinct phases.
	4.1. Three-Phase Authorization
	4.1.1 Three-Phase Project Authorization provides for project approval in three distinct phases so that an adequate business review is established prior to the commitment of resources.  See Attachment 3 for additional guidance.
	4.1.2 Authorization is required for each Phase and must be obtained before work starts on that Phase. Authorization for a subsequent Phase is generally obtained at or near the completion of the current Phase.
	Note: Projects must have definitive estimates for the requested Phase and total project cost (not budgetary estimates) to be considered for authorization.
	4.1.3 The project authorization request for each Phase is presented to the required levels of management for approval based on criteria in Attachment 4.  Phases 2 and 3 limits are cumulative values, which includes prior authorized Phases plus the curr...
	4.1.4 The Three Phases for authorization are:
	Phase 1: PLAN/STUDY – perform/complete a project feasibility study. Includes preliminary evaluation and/or engineering work to establish objectives, scope, success criteria, and clarify viability of the project.
	Estimates should be within +/- 50% total project cost including all phases.
	Phase 2: ANALYZE/DESIGN – perform/complete engineering, design and procurement of long lead time materials as well as site preparation and the start of civil construction.
	Estimates should be within +/- 25% total project costs including all phases.
	Phase 3: IMPLEMENTATION/CONSTRUCTION – installation and closeout
	Estimates should be within +/- 10% total project costs including all phases.
	Project Reauthorization – projects are required to be reauthorized at any Phase that have or are predicted to have an overrun greater than 10% and $100K of the authorized amount. See section 4.4 and 4.11 for further guidance on Reauthorizations.
	Pre-Auhtorized Project – Subject to the approval by the PCC at each OpCo, the Pre-authorized process may be implemented for capital work with a > 50% probability of proceeding.  The Pre-authorized process (e.g., pre-Phase 1 authorization) applies to P...
	Note: Projects that do not require significant study or design may be appropriate to combine Phases for approval.
	If at any time a project is canceled or abandoned, capital costs to date are reviewed for reclassification as O&M expense.  Consult Plant Accounting for guidance.

	4.2. Project Screening Overview
	4.2.1 The purpose of Project Screening is to assess and route projects into the appropriate project type which determines the respective approval path based on complexity and risk.
	4.2.2 The Screening Process serves as the single point of entry into the Capital Approval Process.
	Note: Multi OpCo (MOP), Type 0, and Programs are not subject to screening process.
	4.2.3 Project Managers (PM) or originator will complete pre-requisites (e.g., technical review), the Screening package (i.e., Screening Checklist, Project Fact Sheet, and a draft Project Authorization Request (PAR) Form for each project to assess risk...
	4.2.4 Investment Strategy will review pre-requisites and assign an initial project type. Finance, Investment Strategy, and Risk must all align on a project type through the Cross Functional Screening Group process.  If all three groups do not concur o...
	4.2.5 Upon completion of the project screening process, the PM will be notified of their project’s assigned type. The project will then follow the respective review and approval process. See section 4.3 for more detail as to what determines the projec...

	4.3. Project Type Overview – Projects are categorized based on complexity and risk as one of the following types:
	Single OpCo Projects
	4.3.1 Type 0 - A non-IT project with direct costs greater than $100K and under $1.5M total costs (direct + indirect); an IT project with direct costs greater than $100K and under $500K total costs (direct + indirect). Not subject to screening process.
	4.3.2 Type I – Low risk work with which each utility has a history of successfully executing and exceeds $1.5M total costs (direct + indirect). Determination is made thru the Utility screening process.
	4.3.3 Type II – More complex projects with costs exceeding $1.5M total costs (direct + indirect); IT or IT-enabled projects that exceed $500K total costs (direct + indirect). Determination is made thru the Utility screening process.
	4.3.4 Type III – Projects with total costs greater than $1.5M total costs (direct + indirect) resulting from the OpCo Utility of the Future (UofF) processes. Determination is made thru the Utility screening process.
	4.3.5 Programmatic – High volume, frequently performed work that is core to utility business. Determination is made thru the Utility Programmatic screening process.
	Note: Project and program classifications should be appropriately classified in WPT using the ITN Plan Type.
	Multi OpCo Project (MOP) – Projects involving two or more OpCos that are managed by a centralized project team
	The purpose of the MOP process is to streamline the approval path.
	4.3.6 Projects are considered MOP for non-IT projects involving two or more OpCos where at least two of the OpCos have total costs (direct + indirect) greater than $1.5M; IT projects involving two or more OpCos where at least two of the OpCos have tot...
	4.3.7 If only one OpCo exceeds the total cost thresholds, contact EU Finance and Utility Project Evaluations teams to determine the appropriate path.  Such projects will be guided to the appropriate meeting (either Utility PCC or MOP PCC) based on age...
	4.3.8 There is no project screening step for MOP projects, as they are automatically Type II projects due to their complexity and added risks.

	4.4. Project Authorization Paths – Once projects are categorized into project types, they can move through the appropriate project authorization path
	4.4.1 Project Authorizations by Type:
	NOTE: If only one OpCo exceeds $500K, contact EU Finance to determine the appropriate path.  Such projects will be guided to the appropriate meeting (either Utility PCC or MOP PCC) based on agenda availability and attendees.
	NOTE: Plant Accounting requires the completion of a Project Accounting Checklist (PAC) before proceeding with the PAR form for projects with direct costs greater than $500K and for Programs with direct costs greater than $500K approved through LRP pro...
	See Attachment 1d for Type I Project Authorization Process Flow
	See Attachment 1e for Type II Project Authorization Process Flow
	See Attachment 1b for the MOP authorization process.

	4.5. PCC Meeting Presentation Approvals
	4.5.1 The assigned PM or originator prepares the project authorization package which includes PAC Form (if applicable), PAR form(s) and PowerPoint Presentation (Attachment 5).
	The authorization package should include all costs necessary to fully implement the project, including but not limited to expenditures for study, design, permits, materials, construction, installation, testing, training, plus all appropriate allocations.
	4.5.2 The PM or originator submits the project authorization package to the respective Investment Strategy, Utility Project Evaluation-Finance, and Plant Accounting.
	Investment Strategy and Utility Project Evaluation-Finance will review the PAR form and PowerPoint presentation for completeness and consistency.
	Plant Accounting reviews for O&M vs. Capital and Functional (Transmission vs. Distribution) classifications and completed PAC forms. See section 5.3.11 for further information on PAC requirements
	For MOP Projects BSC Accounting reviews to determine OpCo Allocations and the proper number of EPS Projects required to support the project.
	4.5.3 Final PAR form must be routed for approval 4 days in advance of PCC, subject to utility discretion

	4.6. Project Approval Path Scheduling
	4.6.1 The Investment Strategy group works with the PM to coordinate scheduling of the project on the OpCo PCC calendar. EU Finance Manager works with PM to coordinate scheduling of the project on the MOP PCC Calendar.
	For Projects requiring approval beyond OpCo or MOP PCC based on the Exelon Delegation of Authority (DOA), Utility Project Evaluation-Finance and EU Finance Manager will coordinate scheduling on appropriate calendars.
	4.6.2 Authorization DOA requirements are based on cumulative authorization totals.
	4.6.3 MOP projects DOA requirements are treated at the individual Opco authorization total. See FAQs attachment 14 for further details.
	Note: If a MOP project requires the approval of more than one Utility CEO and the Exelon Utilities CEO, the project can be presented at the EU CEO staff meeting to receive appropriate CEO approvals

	4.7. Project Authorization Request (PAR) Form Approval Paths
	4.7.1 Project Managers should ensure PAR forms are initiated thru the PAR Workflow. Approved PAR forms are considered evidence of final project approval in addition to DOA requirements achieved through approval paths referenced above.
	PAR form related questions can be directed to Utility Project Evaluation-Finance
	*DOA Approver <$0.5M Category Manager; <$5M Exec. Category Owner/ VP; >$5M COO

	4.8. Overview of a Program
	4.8.1 A Program is defined as a pool of similar projects consisting of work that is proactive in nature, has predetermined specific types of work, and tasks or jobs with similar scope for a specific time period. This work is repetitive, high volume an...
	Note: Program determination is based on Utility discretion.
	4.8.2 Program approvals occur annually as part of the Long Range Plan (LRP) process. If new programs are identified throughout the year, they are required to come through for PCC for initial approval and then subsequently added to the annual LRP revie...
	4.8.3 For Program approvals the business will work with Investment Strategy which acts as Shepherd through the process. The business is required to create and manage annual Program Concurrence Package, program ITN, Program PAR Form, and Program PAC Fo...
	Program PAC form should be completed prior to PAR form approval and in advance of LRP reviews. Refer to section 5.3.11 for further information on PAC requirements
	4.8.4 During the LRP process, the Program concurrence package will be reviewed at each Utility’s LRP Review (VP-level review). Utility COO and CEO will review in list format as part of the LRP review.
	4.8.5 Programs continue to get additional levels of review in the LRP at the following DOA levels:
	Programs under $25M are reviewed/approved in list format at the LRP Review Meeting (Utility CEO, COO and CFO).
	Programs over $25M are reviewed/approved in list format by EU CEO during EU O&M / Capital / Headcount meeting. Programs under $25M are included in documentation as inform only.
	Programs over $50M are included in list format in main section of LRP materials for Exelon CEO review/approval.
	Programs over $50M included in bullet format in main section of LRP materials for Utility BOD as needed for review/approval.
	Programs over $100M included in bullet format in main section of LRP materials for Exelon BOD as needed for review/approval.
	4.8.6 After the Program is approved through the LRP process, approval is documented on a Program PAR form.
	4.8.7 Revised authorization (Reauthorization) is required for Programs and their associated projects that have or are predicted to have any overrun greater than the authorized amount for the program budget for a given year. This will occur at the PCC.

	4.9. Overview of a Programmatic Project
	4.9.1 A Programmatic Project is a project that is part of a Program, where funding and DOA approval originates from the Program.
	4.9.2 Programmatic Treatment only occurs when a project meets all Programmatic Criteria, as approved by the Program Category Manager.  Refer to Attachment 2 for Programmatic Criteria.  Refer to Attachment 1c for Program Authorization Process Flow.
	4.9.3 Programmatic projects with total cost (direct + indirect) greater than $5M or a risk profile that is different from other work in the program (as outlined in the Programmatic Project screening criteria) are required to follow the PCC screening p...
	Note: If a Programmatic project requires PCC presentation, based complexity and risk, it will still be classified as a “Programmatic Project” in WPT and funded through the Program PAR Form.
	Programmatic Projects that do not meet Programmatic Criteria will still use ITN Plan Type called “Programmatic Project” in WPT.
	4.9.4 The expedited approval pathway taken by Programmatic projects includes the avoidance of the Project Screening and Concurrence Body review steps, and the elimination of the need for a project PAR Form.

	4.10. Emergency Project Authorization
	4.10.1 Emergency projects designated by the responsible executive as needing to proceed outside of normal project approvals to support the system reliability and resiliency, safety or customer needs of the Utility. Note: Distribution, Transmission and...
	Note: Emergency Projects are exception to normal three phased approval path
	4.10.2 Additionally, Emergency Project authorization material should be provided to PCC voting members for review. Applicable PCC Chair/Vice Chair (or delegate) may independently provide written or electronic approval or sign the PAR Form to document ...
	Note: Emergency Project authorization material should be provided to PCC voting members for review
	4.10.3 Projects initiated as emergencies should have the complete written project authorization documentation and present to the OpCo or MOP PCC within 60 days from the original emergency authorization to obtain formal project authorization.

	4.11. Project Authorization Revisions
	4.11.1 For any single Utility Project approved as a single OpCo project or MOP project, revised authorization (Reauthorization) is required for projects that have or are predicted to have an overrun greater than 10% and $100K of the authorized amount....
	4.11.2 The need for reauthorization should be evaluated at least monthly through the reauthorization assessment process.
	Project Management (BGE) or Utility Project Evaluation-Finance (PECO/ComEd/PHI) prepares a reauthorization report for Single OpCo and MOP Projects.  PMs or originators assess the report and take corrective actions (i.e., revise forecast, close project...
	Utility Project Evaluation-Finance and EU Finance ensure that actions have been taken to address projects in excess of authorized limits.
	4.11.3 Project Reauthorization shall occur once it is known the project will have a final variance exceeding the limits defined below:
	Type 0 Projects - If, at any point in the project lifecycle, the project incurs additional costs over the 10% and $100K overspend threshold and is under the $1.5M total cost threshold, a PAR form reauthorization is needed.
	If at any point in the project lifecycle, the project incurs additional costs and is now over the $1.5M total cost threshold, the PMs or originator will be required to enter the project screening process.
	All Type I projects are required to be re-forecasted by the PMs or originator prior to execution. Depending on the variance threshold between Phase 2 and re-forecasted Phase 3 total project costs, the PM or originator will be required to follow the fo...
	If the variance is within +/- 10%, the PM or originator will be required to submit a revised PAR form only.
	If the variance is within +/-10% to +/-25%, the PM or originator will be required to provide a variance explanation and a revised PAR form.
	If the variance is greater than +/- 25%, the PM or originator will be required to give a presentation, including variance slide with explanation, in-person to the PCC. A revised PAR form is also required
	If the project incurs additional costs over the 10% and $100K overspend threshold above authorized spend during Phase 3, the PM or originator will be required to be re-authorized by entering the project screening process.
	4.11.4 The PM or originator determines required authorization based on the revised estimated project cost and must obtain approval through the appropriate authorizing entity per Attachment 4

	4.12. Monitor Project Performance
	4.12.1 After project approval, the PM is responsible for (1) identifying any deviations from the terms of the business case upon which the project was approved, (2) quantifying the impacts of said deviations, and (3) monitoring project progress using ...
	4.12.2 The PM will communicate changes to the approved business case to the Project Sponsor, Utility Project Evaluation-Finance, and Company Leadership throughout the Implementation Phase of the project.
	4.12.3 For all approved open projects greater than $25M, the PM prepares a Project Status Report on a quarterly basis.
	4.12.4 In addition, all approved open projects >$50M must adhere to detailed reporting requirements as outlined in PE-AC-12, (i.e. Risk Management Committee (RMC) and Finance and Risk Committee (FRC) Supplemental Slides).
	4.12.5 MOP projects are required to complete the Project Status Report and reporting requirements outlined in PE-AC-12 based on aggregate project spend, or the total project spend from all participating utilities.
	The purpose of the aggregate reporting requirement for MOP projects is to improve transparency and visibility to executive leadership.
	4.12.6 The quarterly Project Status Report reflects the results of a detailed project review to assess both progress against its planned cost and schedule, as well as the viability of the business case assumptions and safety performance.  Refer to Att...
	4.12.7 The Project Status Report is submitted by the PM to Utility Project Evaluation-Finance where it is aggregated and submitted to Exelon Utilities Finance for review and submission to Corporate Planning.
	Note that Project Status Reports submitted by Exelon Utilities Finance to Corporate Planning in compliance with PE-AC-12 will not include the CPI and SPI information.

	4.13. Post Implementation Appraisals (PIA)
	Post Implementation Appraisals, as defined in in PE-AC-12, should be completed based on Utility management discretion. Similarly other post implementation documentation including but not limited to lessons learned reporting may be required at the requ...


	5. Roles and Responsibilities
	5.1. Sponsor / Category Owner
	5.1.1 Typically, a Vice President (or higher level).
	5.1.2 Provide objective oversight for the category of work and instill fiscal responsibility throughout the process.
	5.1.3 The project Sponsor is identified during the initial project introduction to the OpCo or MOP PCC and oversees project authorization and execution.
	5.1.4 Responsible for oversight of project approvals for Type I and Type II Projects and when applicable Centrally Managed Projects.
	5.1.5 Oversees completion of project technical reviews.
	5.1.6 For programmatic projects, diverts projects that do not meet criteria as programmatic projects to project screening process
	5.1.7 Responsible for the financial and technical execution of any programs and programmatic projects within his or her category.
	5.1.8 Will approve PAR Form up to $5M (must have appropriate approval authority per the DOA).

	5.2. Category Manager
	5.2.1 Accountable for ensuring projects initiated in category correctly and following appropriate approval path.
	5.2.2 Responsible for oversight of project approvals for projects reforecasted at Phase 3.
	5.2.3 Will screen project against Programmatic criteria and verify Parent/Child association has been set up correctly in WPT.
	5.2.4 Will approve PAR Form up to $0.5M (must have appropriate approval authority per the DOA).

	5.3. Project Manager (PM)
	5.3.1 Complete minimal technical review: project scope; expected project benefits; alternatives considered; ensure all implementation-related O&M costs have been included in estimate; confirm OpCo has acceptable experience with type of work within las...
	5.3.2 Submit required documentation for Type I, II, and III projects: PAR Form (complete but not yet approved); project Fact Sheet; initial screening checklist and recommended project grade.
	5.3.3 Responsible for completing and submitting reforecast documentation to Investment Strategy.
	5.3.4 Complete prerequisites and prepares and submits documentation to Investment Strategy for project screening.
	5.3.5 For Phases 2 and 3, prepares project authorization packages (e.g., PAC Form, PAR form, PowerPoint Presentation) for the appropriate level of approval (e.g., MOP PCC, OpCo PCC, Utility CEO, EU and ECAP).
	5.3.6 Completes Project Accounting Checklist (PAC) and reviews project with Plant Accounting (and BSC Accounting, if applicable) prior to seeking funding approval.
	5.3.7 Reviews project with Asset Investment Committee (AIC) and/or EU IT Project Checkbook Review, as applicable
	5.3.8 Submits PCC authorization packages to:
	 For Single OpCo projects: Investment Strategy and Utility Project Evaluation-Finance prior to scheduled OpCo PCC meetings.
	 For Multi-OpCo projects: Investment Strategy, respective Utility Project Evaluation-Finance, and EU Finance prior to scheduled MOP PCC meetings.
	5.3.9 Presents the proposed Type II, Type III, or MOP project at the PCC for approval after completing the following:
	 Obtain offsets for underfunded or unfunded projects (current requests must be fully funded)
	 PAR Form
	 PowerPoint Project Authorization Presentation for Phase 2 and 3 or Phase 1 greater than or equal to $1.5M (Non-IT) or $0.5M (IT)
	Note: If the project is to be reviewed above the Utility CEO level, the slides are required to be in the approved ECAP project authorization template.  Contact Utility Project Evaluation-Finance or EU Finance for an example of the project authorizatio...
	5.3.10 Prepares the PIA, and for ECAP projects, prepares all reports as required by PE-AC-12.
	Responsible for establishing project implementation plans and procedures and practices to support project-monitoring activities.  Project monitoring is to include standard metrics of Cost Performance Index (CPI), Schedule Performance Index (SPI) and M...
	5.3.11 Makes sure EPS Project ID is properly created and up to date.
	 Communicates changes to the EPS Project status (e.g., “open”, “in-service”, “closed”, “canceled”, etc.) for all EPS projects to Plant Accounting  in a timely manner ( e.g. during the month they occur)
	 Determines if the project is a MOP project.

	5.4. Project Concurrence Committee (PCC)
	5.4.1 Committee responsible for review (the technical and business alternatives) of current and planned projects to ensure that:
	 There is a valid business need for all proposed unique projects;
	 The proposed solution is the best choice between the alternatives;
	 Project resources are accurate and fully identified;
	 Resources/scheduling are leveraged and properly communicated;
	 The proposed project is the most cost-effective technically acceptable solution; and
	 Integrates work management, business planning, project authorization, and project management to ensure alignment and that all requirements are addressed.
	5.4.2 Periodically reviews project status and ensure timely closure of projects.
	5.4.3 Makes recommendations regarding changes to the proposed work scope to meet challenges to the overall utility budget.
	5.4.4 The PCC Chair, with assistance from Investment Strategy, shall schedule OpCo PCC meetings as needed, typically once per month.  EU Finance shall schedule MOP PCC meetings as needed, typically once per month.
	5.4.5 Except for emergency circumstances as defined in section 4.10, a quorum is needed in order to recommend approval of a project to be approved by the appropriate DOA. The PCC Chairs have final recommended approval ability if a quorum or concurrenc...
	5.4.6 For Single OpCo projects:  The quorum shall consist of 6 of 11 representatives (BGE, PECO, and PHI) or 6 of 10 representatives (ComEd) which includes: PCC Chair (COO) or Vice Chair (CFO);  Director, OpCo Risk (or delegate); and  four other OpCo ...
	5.4.7 For Multi-OpCo projects:  The quorum shall consist of the OpCo representatives from each of the OpCos with anticipated spend that exceeds $500K in the project for IT projects OR anticipated spend that exceeds $1.5M in the project for non-IT proj...
	5.4.8 Provides formal authorization for the start of Phases 2 and 3, and if applicable, Phase 1 greater than or equal to $1.5M total costs (direct + indirect) for non-IT projects.
	5.4.9 Provides formal authorization for the start of Phases 2 and 3, and if applicable, Phase 1 greater than or equal to $500K total costs (direct + indirect) for IT projects.
	5.4.10 Reviews, challenges and recommends or rejects the project.
	5.4.11 Utility or MOP PCC shall review all Post Implementation Appraisal (PIA) prior to their submittal to higher levels of leadership. See PE-AC-12.

	5.5. Utility Chief Executive Officer
	5.5.1 Review, reject, or authorize major capital projects to the limits of Attachment 4.
	5.5.2 Reviews PIAs prior to submission to Exelon Utilities CEO.

	5.6. Chief Executive Officer, Exelon Utilities
	5.6.1 Review, reject, or authorize major capital projects to the limits of Attachment 4.
	5.6.2 The EU CEO reviews Post Implementation Appraisals (PIAs) and determines whether review by additional DOA approvers is necessary (i.e. Exelon CEO or above).

	5.7. Chief Executive Officer, Exelon
	5.7.1  Review, reject, or authorize major capital projects to the limits of Attachment 4 prior to submission to Utility and/or Exelon Board of Directors. Typically, Exelon CEO approval can be obtained at the Exelon Risk Management Committee (RMC) meet...

	5.8.  Utility Board of Directors
	5.8.1 Review, reject, or authorize major capital projects to the limits of Attachment 4.

	5.9. Exelon Risk Committee (RC)
	5.9.1 Review, reject, or authorize major capital projects to the limits of Attachment 4.

	5.10. Exelon Board of Directors
	5.10.1 Review, reject, or authorize major capital projects to the limits of Attachment 4.

	5.11. Utility Project Evaluation-Finance
	5.11.1 Provides governance and oversight for the OpCo project authorization process.
	5.11.2 Is the Subject Matter Expert on PAR Forms, DOA and project approval management models.
	5.11.3 Reviews the authorization packages (PAR Form, Presentation Template) of project approval requests and ensures accuracy of the supporting analysis, the project classification, and the funding sources.
	5.11.4 Provides the interface with Exelon Utilities and the ECAP process for projects requiring higher authorization levels.  Maintains appropriate corporate project authorization files for ECAP approved projects.
	5.11.5 Supports the PMs in preparing PIAs and, when applicable, other Exelon Utilities and/or ECAP required reports.
	5.11.6 Prepares and/or reviews the reauthorization report as described in section 4.11.
	5.11.7 Attends MOP PCC. Provides oversight over their respective OpCos information in MOP presentation. Provides information to MOP EU- Finance regarding PAR forms.
	5.11.8 Maintains project pipeline.
	5.11.9 Confirms PAC Form (if applicable) form loaded into the ITN prior to reviewing PAR form. Refer to 5.3.11 for additional PAC form information
	5.11.10 Reviews and approves PAR Forms prior to routing for DOA approval
	5.11.11 Coordinates quarterly project control reporting.

	5.12. Multi-OpCo Project (MOP) - EU Finance
	5.12.1 Sets the MOP PCC agenda to support project authorization requests and distributes project authorization packages to the MOP PCC members generally the weekend in advance of scheduled meetings.
	5.12.2 Acts as Shepherd for MOP projects: project specific approval process guidance and support; quality assurance and quality control for project approval materials; cross-functional liaison as needed (e.g., Accounting, Supply, etc.).
	5.12.3 Reviews the authorization packages (Presentation Template) of project approval requests and ensures completeness of the supporting economic analysis, the project classification, and the funding sources.
	5.12.4 Supports the PM in preparation for a PCC presentation. Screens project request packages before they are distributed to the MOP PCC.
	5.12.5 Conducts the MOP PCC meeting and records committee decisions including resolutions to financing issues, such as budget offsets and unallocated funding status.  Provides financial analysis guidance and ensures financial interests of the organiza...
	5.12.6 Maintains a database/log of the MOP PCC approved projects. Ensures all open action items from the meetings are tracked and closed. Maintains appropriate corporate project authorization files for the MOP PCC approved projects.
	5.12.7 Provides the interface with Exelon Utilities and the ECAP process for projects requiring higher authorization levels.
	5.12.8 Works with the Utility Project Evaluation-Finance to ensure that the operation and financial interests of the OpCo are properly addressed in the decision process.  Works with the Utility Project Evaluation-Finance to determine if PAR form was c...
	5.12.9 Supports the PMs in preparing PIAs and, when applicable, other Exelon Utilities and/or ECAP required reports. Reviews the reauthorization report as described in section 4.11 for MOP approved projects.
	5.12.10 Provides governance and oversight for the MOP process. Determines what projects should fall within the MOP process.
	5.12.11 Includes record of authorization in MOP PCC project files for those projects authorized by the respective Utility CEO, Exelon Utilities CEO, Exelon CEO, Utility BOD, FRC, and/or BOD.
	5.12.12 Prepares the pipeline and Project Status Report for MOP projects coordinating with Utility Project Evaluation-Finance. Maintains approved copies of major project authorization packages.

	5.13. Investment Strategy
	5.13.1 Accountable for project Screening process, and Type I/Type II project review process
	5.13.2 Leads OpCo Cross-functional Screening Group reviews of graded projects.
	5.13.3 Acts as Shepherd for Type II ,Type III, and programmatic  projects: project specific approval process guidance and support; quality assurance and quality control for project approval materials; cross-functional liaison as needed (e.g., Accounti...
	5.13.4 Sets the OpCo Asset Investment Committee (AIC) and PCC agenda. Schedules OpCo AIC and PCC meeting.
	5.13.5 Review of authorization packages (Presentation Template) of project approval requests.
	5.13.6 Supports the PM to prepare for a PCC presentation.
	5.13.7 Supports the OpCo PCC and records PCC decisions, including resolution of financing issues, such as budget offsets and unallocated funding status.
	5.13.8 Maintains a record of the PCC approved projects.  Ensures all open items from the meetings are tracked and closed.  Maintains appropriate corporate project authorization files for the PCC approved projects.
	5.13.9 Provides oversight and support for the project authorization process.
	5.13.10 Attends MOP PCC.

	5.14. OpCo Cross-functional Screening Group
	5.14.1 Includes Senior Manager, Investment Strategy; Senior Manager, OpCo Finance; and Director, OpCo Risk (or delegates) to review all project grades and ensure alignment.

	5.15. OpCo Finance
	5.15.1 Participate in Utility of the Future/Innovation Council meetings.
	5.15.2 Participate in OpCo Cross-functional Screening Group.

	5.16. Director, OpCo Risk
	5.16.1 Participate in OpCo Cross-functional Screening Group.
	5.16.2 Facilitates and schedules OpCo RMC.
	5.16.3 Is a voting member of the PCC.

	5.17. Information Technology
	5.17.1 Evaluates and sponsors authorization of IT projects.
	5.17.2 Verifies that any projects procuring hardware and/or software are aligned with IT strategies.
	5.17.3 Conducts EU IT Project Checkbook Review meetings.  The EU IT Project Checkbook Review is a committee consisting of cross-functional representation across each utility that is responsible for approving incremental increases of funding and emerge...


	6.  Documentation
	As described herein.  The original PAR form with original signatures shall be maintained by Utility Project Evaluation-Finance group or available in an electronic data repository.  Documents are to be maintained based on Exelon's Records Retention Pol...

	7. Terms and definitions
	7.1. Order of Magnitude Estimate (Phase 1)
	7.1.1 Project estimate with an uncertainty of +/ -50%.

	7.2. Budgetary Estimate (Phase 2)
	7.2.1 Project estimate with an uncertainty of +/-25%.

	7.3. Definitive Estimate (Phase 3)
	7.3.1 Project estimate with an uncertainty of +/-10%.

	7.4. Project
	7.4.1 A unique activity, or set of activities, that accomplish a measurable objective (defined scope) with specific beginning and end dates, defined direct funding (≥$100K), an assigned PM, and sufficient complexity, critical duration or risk (financi...

	7.5. Project Types
	7.5.1 A project that meets the Section 7.4.1 definition, will be graded into three (3) categories: Type I, Type II, and Type III based on level of risk.
	7.5.2 Type 0 – Non-IT projects with direct costs greater than $100K and under $1.5M total costs (direct + indirect), or IT projects with direct costs greater than $100K and under $500K total costs (direct + indirect)  total costs These projects do not...
	7.5.3 Type I – Projects that meet these criteria consist of low-risk work that each utility has a history of successfully executing. Type I projects will leverage a streamlined review and approval approach.  See Attachment 1d.
	Note: Type I projects will require a PAR form approval at Phase 1 and Phase 2 only.
	If Phase 3 total project estimate is within +/- 25% variance from Phase 2 total project estimate, a revised PAR form and is required. If the costs are >$100K, variance drivers must be documented.
	If Phase 3 estimate is greater than +/-25% variance from Phase 2 total project estimate, a presentation to the Project Concurrence Committee (PCC) is required along with variance explanation and lessons learned.  An updated PAR form is also required.
	7.5.4 Type II – Single OpCo project with more complexity, high investment, risks or as determined by management requires phased approval.  See Attachment 1e. Type II projects will be reviewed in monthly in-person Project Concurrence Committee (PCC) me...
	Note: Type II projects will require project approval at each Phase of the project.
	7.5.5 Type III – A new or enhanced process, product, or service, which involves the deliberate use of innovation, imagination, and initiative intended to derive value for our customers, employees, and stakeholders. These projects could be categorized ...
	7.5.6 See 7.14 for the definition of Programs. See 7.34 for the definition of a Multi-OpCo Project (MOP).

	7.6. Study Phase (Phase 1)
	7.6.1 Includes preliminary evaluation and/or engineering work to establish objectives, scope, success criteria, and clarify viability of the project. Activities include identification of feasible alternatives and selection of the best alternative thro...

	7.7. Design Phase (Phase 2)
	7.7.1 Includes project plan, all engineering planning, calculations, work planning and preparation necessary to fully specify the actions required to implement the project. The project design includes specifications, design packages, implementation sc...

	7.8. Implementation Phase (Phase 3)
	7.8.1 Includes installation, acceptance testing, and final document preparation. Materials are received; prefabrication completed; old equipment removed; stranded material removed from warehouse stock; new equipment installed; and engineering analyses...

	7.9. Emergency Project
	7.9.1 Projects designated by the responsible executive as needing to proceed outside of normal project approvals to support the safety or system needs of the Utility. Note: Distribution, Transmission and Substation projects related to a storm event ar...

	7.10. Mandated Project
	7.10.1 Required by Law or Regulatory Mandate, or internal criteria established to meet the Law or Regulatory Mandate.  A project required to meet safe system operations or comply with a legal or regulatory mandate, including personal, environmental an...

	7.11. Maintenance Project
	7.11.1  A project required to continue operation of the system.  Without the repair, the system will enter an unacceptable material condition and system reliability, contingency or outage.

	7.12. Capital Project
	7.12.1 A project whose total costs are primarily capitalized in accordance with the Exelon Capitalization Policy (CA-AC-POL1-035 Capitalization - Property, Plant and Equipment Accounting Policy). These projects involve the creation of new property uni...

	7.13. Operations and Maintenance Project
	7.13.1 A project that prevents failure or restores serviceability and maintains operability of existing assets, and cannot be capitalized in accordance with the Exelon Capitalization Policy

	7.14. Programs
	7.14.1 Work that is proactive in nature, has predetermined specific types of work, and tasks or jobs with similar scope for a specific time period. This work is repetitive, high volume, and low risk. Examples include but are not limited to Long-term i...
	7.14.2 Programs will be approved on an annual basis as part of the Long-Range Planning (LRP) process.

	7.15. Programmatic Projects
	7.15.1 A Programmatic Project is a project that is part of a Program, where funding and DOA approval originates from the Program
	7.15.2 Projects associated with programs with costs greater than $0.5M direct costs and less than $5M total cost (indirect + direct) are screened by the Category Manager.
	7.15.3 Projects with costs greater than $5M total cost (direct + indirect) or a risk profile that is different from other work in the program (as outlined in the Programmatic Project screening criteria) are required to follow the project screening pro...

	7.16. Annual/Baseline Projects
	7.16.1 General scope of work consisting of high-volume and low-cost activity throughout a given year with individual tasks typically less than $100K and a construction period of less than 30 days.  Examples include but are not limited to Distribution ...

	7.17. Exelon Risk Committee (RC)
	7.17.1 Senior Exelon corporate management committee that allocates funding (including capital projects) to the Utilities based on corporate objectives and strategies.

	7.18. Exelon Board of Directors (BOD)
	7.18.1 The Exelon BOD is the highest governing board of the corporation with direct responsibility for the interests of the shareholders of the Company.

	7.19. Exelon Capital Approval Process (ECAP)
	7.19.1 ECAP is a corporate process for authorization of projects that requires Exelon CEO, Utility BOD, Exelon FRC, or Exelon BOD approval.  See PE-AC-11.

	7.20. Internal Offset
	7.20.1 An internal offset is a source of funding for an unbudgeted or under-budgeted project.  Internal offsets usually result in the transfer of available funding from a funded project to an unfunded (or underfunded) project.  This may result from a ...

	7.21. Net Present Value (NPV)
	7.21.1 NPV is a measurement of discounted after-tax cash flows, recognizing the time value of money.  Cash flows are discounted using the relevant WACC or discount rate.   The general rule is to select projects with NPV greater than zero and an accept...
	For regulated investments that are cost-based in nature and will be recovered in the rate base, NPV analysis may not be applicable. See PE-AC-122 - Investment Evaluation Standards and Guidelines

	7.22. Post Implementation Appraisal (PIA)
	7.22.1 The process for reviewing and documenting the actual business case results to-date and an updated forecast for future periods, as compared to the approved business case, and identifying lessons learned and process improvements.

	7.23. Plant Accounting
	7.23.1 Individual responsible for ensuring that project charges have proper accounting, supporting documentation, and compliance with generally accepted accounting principles and regulatory accounting requirements with regards to capitalization.  Is a...

	7.24. Project Concurrence Committee (PCC)
	7.24.1 Utility-specific Senior Management team responsible to review and/or recommend projects to assure that they are aligned with business unit goals. The committee will recommend the project to be approved by the applicable Delegation of Approval (...

	7.25. Project Manager (PM)
	7.25.1 Designated individual who is responsible for all aspects of an assigned project, including the coordination of activities related to the economic evaluation and justification for the project, ensuring that approved spending commitments are with...

	7.26. EPS Project Status
	7.26.1 Represents the financial state of the EPS project in the accounting system, including: “New”, “Open”, “Open-hold”, “In service”, “In service-hold”, “Closed”, or “Cancelled”.  The project status is used to automatically determine, calculate, and...
	 Allowance for Funds Used During Construction (AFUDC)
	 Depreciation Expense
	 Transfers from Construction Work in Progress to Plant, Property, and Equipment
	 Recording assets installed and/or retired
	7.26.2 The EPS project status also determines if a project can incur charges.  The financial costs that are based on the project status are used by and reported to numerous internal groups (Financial Planning & Analysis, Accounting Finance, etc.) and ...

	7.27. Project Status Report
	7.27.1 Quarterly report that summarizes the status of each project with approved spend > $25M after the project has been approved through the project Implementation Phase.  Forecasted costs, scope, schedule, or projected outcome variances from the app...

	7.28. Actual Cost (AC)
	7.28.1 The total cost that the project has incurred to date.   Also referred to as the actual cost of the work performed (ACWP).  It is independent of the invoiced amount. AC is used in the project CPI calculation. See Attachments 6-8.

	7.29. Cost Performance Index (CPI)
	7.29.1 This is a standard Project Management metric for evaluating project cost performance.  It is calculated by establishing the Earned Value (EV) of the project to date divided by the Actual Cost (AC) incurred to date.   A CPI value of less than 1....

	7.30. Earned Value (EV)
	7.30.1 Standard Project Management measure for the value of work performed expressed in terms of the approved budget assigned to that schedule activity or work breakdown structure component.  Also referred to as the budgeted cost of work performed (BC...

	7.31. Schedule Performance Index (SPI)
	7.31.1 This is a standard Project Management metric for evaluating project schedule performance.  It is calculated by establishing the Earned Value (EV) of the project to date divided by the Planned Value (PV) as of a designated point of time.   An SP...

	7.32. Reauthorization Report
	7.32.1 Report that compares authorized amounts to actual spend/latest forecast.  Report is used to determine if a project has exceeded or will exceed its authorized amount.

	7.33. Single Op-Co Project
	7.33.1 A project that meets definition 7.4 and only one utility is included in the total project costs.

	7.34. Multi Op-Co Project (MOP)
	7.34.1 A non-IT project that meets definition 7.4 and has more than one utility included in the total project costs at $1.5M or more for each utility.
	7.34.2 An IT project that meets definition 7.4 and has more than one utility included in the total project costs at $500K or more.

	7.35. Unbudgeted Project
	7.35.1 A project not included in the current version of the Utility budget or a project is also considered “unbudgeted” if it is included in the budget but is under-funded for the current year’s cash flow requirements.

	7.36. Utility Company Board of Directors
	7.36.1 The Utility Company BOD is the highest governing board of each utility company. The Exelon Chief Executive Officer chairs each utility BOD.  The Exelon Utilities CEO serves as the Vice-Chair.

	7.37. Long Range Plan (LRP)
	7.37.1 LRP: Five-year financial forecast that consists of an income statement, balance sheet, and cash flow statement; as well as other important financial information (which may change periodically based on business circumstances and needs).  LRP for...
	7.37.2 LRP 1.0: Long Range Plan completed in September/October. Emphasis is on discussion around OpCo(s) Strategic Elements, Financing Plan, O&M, and CapEx plans and measurement against targets.
	7.37.3 LRP 2.0: Long Range Plan completed and approved in January/February. LRP 2.0 incorporates key year-end updates, such as 12/31 power prices, 12/31 pension/OPEB valuation, 11/30 utility load updates, levers and any other changes from LRP 1.0. The...
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